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1998 Capital Investment and Community Development Program
Fund Summary

Committed Committed and/or
Funding and/or Awarded as a % of
Funding Source Label Budget Awarded Budget

Local .

Building Inspection Fees BIF 100,000 0 0%
Equipment Auction EQ 75,000 167,815 224%
General Obligation Debt GO 20,290,000 18,509,000 91%
Income Tax IT 22,440,000 21,578,414 96%
Knight Estate KE 1,980,000 354,604 18%
Motor Equipment Bureau Fees MEF 377,500 0 0%
Oil & Gas oG 1,400,000 154,530 11%
Parking Lot Revenue PLR 200,000 0 0%
Sewer Capital Fund SCF 18,124,000 13,011,229 72%
Street Lighting Assessment SLA 576,000 409,516 71%
Tax Increment Financing TIF 7,140,250 2,879,420 40%
Telephone Rotary TR 32,000 21,705 68%
Tag Tax 1T 2,150,000 2,228,788 104%
Water Capital Fund WCF - 15,985,000 16,533,219 103%
Subtotal -90,869,750 75,848,239 83%
Regional :

JEDD - Sewer JEDD-S 18,365,000 7,606,958 41%
JEDD - Water JEDD-W 14,660,000 6,215,925 42%
Summit County** SC 267,000 193,185 72%
JEDD JEDD 0 1,650,000

Subtotal 33,292,000 15,666,067 47%

** Share of City/County Projects



1998 Capital Investment and Community Development Program
Fund Summary

Committed Committed and/or
Funding andl/or Awarded as a % of
Funding Source Label Budget Awarded Budget
State
Ohio Department of Transportation OoDOT 0 864,000
Ohio Department of Natural Resources ODNR 2,200,000 10,728 0%
Ohio Department of Development ODOD 460,000 200,395 44%
Ohio Public Works Commission OPWC 4,278,000 3,588,817 84%
State Bond Issue - Parks SBI-P 112,000 100,000 89%
State of Ohio STATE 183,250 477,821 261%
State of Ohio Urban Initiative Grant STATE-UIG 1,000,000 1,000,000 100%
University of Akron UA . 0 12454 B
Subtotal 8,233,250 6,254,214 76%
Eederal
Community Development/HOME Funds CD 12,900,000 12,953,000 100%
Enterprise Community Grant EC 830,000 357,537 43%
Federal Aviation Administration FAA 58,250 53,115 91%
F & S Bridge Replacement Funds FS-BR 850,000 1,178,477 139%
F & S Congestion Mitigation/Air Quality FS-CMAQ 4,091,000 3,376,801 83%
F & S Interstate Rehabilitation Funds FS-IR 2,100,000 0 0%
F & S National Highway System FS-NHS 225,000 0 0%
F & S Surface Trans. Efficiency Act Funds FS-STP 1,497,000 1,848,966 124%
Intermodal Surface Trans. Efficiency Act ISTEA 1,566,000 1,509,080 96%
Subtotal 24,117,250 21,276,975 88%
Private
Cablevision CABLE 180,000 168,529 94%
Ohio Edison OE 550,000 414,408 75%
Private PVT 7,157,000 813,075 11%
Special Assessments SA 5,019,000 4,205,448 84%
Warner Cable WARNER 0 28,670 0%
Subtotal 12,906,000 5,630,130 44%

B T -



COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
TRANSPORTATION 27,522,000 25,287,462
Arterials ' 9.513.000 8.661,046
Darrow Road [150009] | TOTAL -~ £$38.000 - 21,295
(Gilchrist Road - Eastwood Avenue) IT 450,000 21,295
0

FS-STP _ 88,000

J

Initiation of land acquisition and completion of design for roadway widening, sidewalk, curb and drainage improvement
project. Design to be completed by May. The Consultant is MS consultants. Includes payment to the consultant
@ 12,963. Acquisition to begin in June 1999. Construction scheduled from September 2000 - September 2002.

State administered project. Project reported on a cash flow basis.
Includes engineering @ $5,847 :

Eastwood Avenue [150049] ‘ IT 20,000
(Brittain Road - Darrow Road) . ‘ :

The OPWC application was approved by District 8 on 10/27/98. Construction in 2000.
Includes engineering @ $43,431 - o , ‘

Gilchrist Road Widening [150133] TbTAL 2,215,000

(S.R. 91 - Expressway) TT 380,000
FS-STP 1,320,000

SCF 150,000

SA - 345,000

WCF 20,000

IT 0

43,431

2,937,044
380,000
1,848,000
175,765
374,478
20,000
138,801

Construction of the roadway widening prbject. State administered project. Contract awarded to Chapman Excavating Co.
@ $248,765 on 3/9/98 for sanitary sewers, and JRB demolition. Right of Way acquisition @ $42,885. Resolution of
Necessity (#32-1999) passed 1/11/99. Contract awarded to Lockhart Construction @$2,596,956 on 6/15/98. Roadway

construction underway. Scheduled for completion September 1999. g
Includes engineering @ $48,238



COMMITTED

FUNDING : AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Kelly Avenue [150041] TOTAL 100.000 1,326
(Goodyear Blvd. - Tallmadge Ave.) IT 20,000 7,326
' . FS-STP 80,000 0

Cohsultant expenses for preliminary design of an extension of Kelly Avenue from Goodyear Blvd. to Tallmadge Ave.
State administered project. URS is the consultant. Environmental evaluation underway.
Includes engineering @ $7,073

South Main St./Goodrich St./AES Driveway TIF 20,000 87,211

Installation of new traffic signalization with underground conduit/cable. Project being done in conjunction with the

Martin Luther King Blvd/Summit Street traffic signalization. Ordinance (#714-1998) authorizing contracts passed 11/2/98.
Includes purchase of traffic controllers @ $8,350. Purchase contract awarded to Pathmaster Inc., and Traffic Control
Products, Inc. @ $17,626. Contract awarded to Cioffi Construction @ $44,030 on 1/4/99.

Includes engineering @ $14,535 : : :

West Market [150008] TOTAL 65,000 144,899
(Grand Avenue - Main Street) AT 15,000 144,899
0OG 50,000 0

Completion of consultant design of STP funded roadway widening, sidewalk and curb reconstruction and utility relocation
project and completion of right-of-way acquisition. URS is the consultant. Expenditures reported on a cash flow basis.
Acquisition is underway, scheduled for completion in June, 1999. Includes matching grants for underground

utility conversion. The award of the construction contract is scheduled in 2000. State administered project. Includes
payments to the consultant @ $114,685.

Includes engineering @ $29,438

Martin Luther King Blvd./Summit St. TIF 50,000 0
Traffic Signalization

Installation of new traffic signalizétion. Project being done in conjunction with the South Main St/AES Driveway
traffic signalization



COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
North Portage Path [P00053] TOTAL - 113.000 57,021
(Merriman Road - Portage Trail) IT 104,000 57,021
A FS-STP 9,000 0

Land acquisition for roadway widening, sidewalk construction, and bridge replacement. State administered project. Land
acquisition to begin in March. Construction in 2000. Amendatory agreement #5 awarded to GPD @ $47,700 on 6/25/98.
Includes engineering @ $9,313 o

Ridgewood Road IT 50,000 ‘ 0
(I-77 - Cleveland-Massillon Rd.) o :

City of Akron's contribution to roadway and storm sewer imprdvements on Ridgewood Road in Fairlawn. Total project
cost is $2,400,000. Project scheduled to be bid in May 1999 with construction beginning in June 99.

Street Lighting Capital Replacements SLA N 150,000 75,007
Payment to Ohio Edison for capital improvements to the street lighting system. Ohio Edison claims through 12/31/98: 96

Street Lighting/HPS Conversion | 'SLA " 3 | 256,000 237,264
Payment to Ohio Edison for continued conversion of street Iig‘hts'}f‘r"om obsolete mercufy units to high-pressure sodium.

Contract awarded to Ohio Edison @ $474,528 on 1/29/97. Equal payments of $19,772 were made for 24 months through
December 1998. Expenditures reported on a cash flow basis.



COMMITTED

FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Tallmadge Avenue [150007] TOTAL 5,942,000 5,029,994
(Home Avenue - Brittain Road) SCF 132,000 144,104
SA 685,000 538,000
OE 300,000 300,000
oG 50,000 0
FS-CMAQ 4,091,000 3,376,801
OPWC 684,000 666,909
WCF 0 4,180

Completion of land acquisition for STP funded roadway widening, sidewalk and curb construction, utility relocation and
drainage improvement project. Includes matching grants for underground utility conversion. State administered project.
Acquisition complete. Contract awarded to Kenmore Construction @ $5,026,291 on 12/7/98. First Energy began

utility relocations November 4. Construction underway, scheduled for completion in July of 2000.

Includes engineering @ $3,128

University of Akron Transportation TOTAL 0 24 907
Study [P00164] IT 0 12,454
UA 0 12,454
Consultant study and design of transportation improvements around and including the University of Akron campus.
Consultant is Dodson-Stiltson. Project is reported on a cash flow basis. Ord (#498-1998) authorizing consultant
contracts passed 7/20/98. Includes payments to the consultant @ $22,120.
Includes engineering @ $2,787
Arterial Closeouts TOTAL 0 -4.353
TT 0 -6,204
WCF 0 1,851
Closeout of previous year's arterial projects. Includes:
Diagonal Rd [P32521] @ ($162) - Supplemental #1 awarded to Tallmadge Const. @ ($703) on 2/2/98.
Includes engineering @ $541
$5.261 - Includes material purchased for water construction @ $1,851.

Home Ave [150100] @
Includes engineering @ $1,674



COMMITTED

. FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Bridges : 1.575.000 2.052.873
Bridge Maintenance TT ' 450,000 431,306

Annual maintenance projects on City owned bridges. The 1998 program consists of the following:

Innerbelt Bridges over Cedar and Exchange [P32519] - Project includes north and south bound lanes. Contract awarded
to 5-D Construction @ $147,844 on 1/8/98. Supplemental #1 awarded to 5-D Const. @ $145,400 on 2/9/98.
Supplemental #2 awarded to 5-D Construction @ $18,736 on 8/24/98. Construction complete.

Includes engineering @ $29,974

/R / r. - Design underway, scheduled for completion in March.
Bids scheduled for March. Construction scheduled in Apr||
Includes engineering @ $7,257

Bowery Street Bridge Includes refund for deposit by state @ ($34,836.) Construction complete.
Includes engineering @ $11,059

Palisades Dr. over Railroad - Design underway, to be completed in March. OPWC application approved by
District 8 on 10/27/98. Ordinance (#362 -1998) authorizing consultant contracts passed 6/8/98. Consultant is Infrastructure
Services, Inc. @ $79,609. Constuction in 2000.
Includes engineering @ $6,716

Closeouts:

Includes closeout of Cuyahoga Street Bridge[P32502] @ $4,984

Desi r : :

includes design of Mark ri ver railr @ $5,089. State administered project. Finkbeiner, Pettis &

Strout is the consultant. Design Complete. Construction scheduled for 2001.
Includes engineering @ $5,478

Includes design of il Bri ver Li h iver [P32509] @ $4,468. Design to be completed by
June 1999, construction to begin in late 1999.
Includes engineering @ $5,966



COMMITTED

FUNDING _ AND/OR
PROJECT [CODE] , SOURCE(S) BUDGET AWARDED
High-Broadway Viaduct [P32522] TIF 65,000 88,826

Study of bridge demolition and surface road construction. Study is complete. McCoy & Associates is the consultant @
$61,300. Amendatory agreement #1 awarded to McCoy and Associates @ $22,000 on 7/21/98.
Includes engineering @ $5,526

Howard & Cuyahoga Bridges [P32520] TOTAL 100,000 75,312
TT 60,000 58,991

SC 40,000 16,321

Land acquisition for replacement of Howard St. bridge over Little Cuyahoga River. Includes demolition of the Cuyahoga St.
Bridge over the Little Cuyahoga River. Ordinance (#357-1998) accepting property located at 34 Cuyahoga Street @
$51,500 on 6/8/98. Ord(#548-1998) accepting a donation of property @ 51 and 55 Cuyahoga Street passed 10/5/98.
Includes demolition of 34 Cuyahoga St @ $1,979. Acquisition underway.

Includes engineering @ $12,485

E. Market St. Bridge over Little Cuyahoga TOTAL ~ 700,000 1,278,910
[P32119] FS-BR 700,000 1,175,596
IT 0 103,314

Replacement of bridge over the Little Cuyahoga River, east of Massillon Rd. Contract awarded to J.D. Williamson
@ $1,264,956. Construction underway, scheduled for completion in November 1999.
Includes engineering @ $13,852

Mill Street Bridge over CSX & Conrail [P32503] TOTAL 185,000 13.875
™ 35,000 10,994
FS-BR 150,000 2,881

Continuation of consultant design of bridge replacement. Construction scheduled in 2002. State administered project
Environmental review underway. Expenditures reported on a cash flow basis. Consultant is Burgess and Niple.
Includes payments to the consultant at $5,763.

Includes engineering @ $5,617



COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Seiberling Street Bridge over Little Cuyahoga TT 75,000 97,502

Design of bridge replacement. Adache, Cuini & Lynn is the consultant @ $87,955. Amendatory agreement #1 to Adache
Cuini & Lynn @ $3,742. Design complete. Bids scheduled for May. Construction to begin in June 1999.
Includes engineering @ $5,805

White Pond Interchange[P00114] IT 0 67,141
Design of rehabilitation of White Pond Bridge over the expressway. Amendatory agreement #5 awarded to URS Consultants

@ $53,792. Design to be completed in November 1999. Construction scheduled for 2000. Acquisition underway.
Includes engineering @ $13,350

D Public Impr 8.843.000 8,014,228
Bisson CDA TOTAL 150,000 257.193
TT 100,000 143,970

CD 50,000 113,223

Roadway, walk and curb reconstruction in the Bisson CDA. Includes start of design for Phase Il project.

East Avenue Et al [150144] @ $245.101 - Design scheduled for completion in May. OPWC application approved
by District 8 on 10/27/98. Construction in 2000.

Includes engineering @ $241,305
Wooster Avenue (Innerbelt-Diana), Wooster Avenue (Maxen-Hawkins), East Avenue (Diagonal-Thornton)

Bellevue Et al [150162] @ $12,092 - Design underway, scheduled for completion in June. OPWC application
application to be submitted in June 1999. Construction in 2001. :
Includes engineering @ $3,307



COMMITTED

FUNDING AND/OR
PROJECT [CODE] , SOURCE(S) BUDGET AWARDED
Crouse CDA TOTAL 119.000 291,522
CD 54,000 160,068
WCF 20,000 21,454
TT 45,000 110,000

Roadway, walk, and curb reconstruction in the Crouse CDA.

Little Street Et al [150101] @  $165,659 - Construction complete except for planting of trees. Purchase contract
awarded to Rath Construction and Builders Supply, Inc. @ $65,827 on 3/30/98 ($6,691 attributable to Little et al.).
Purchase contract awarded to Rath Construction and Builders Supply, Inc. at $25,438 on 3/30/98 ($14,763 attributable
to Little et al)

Includes engineering @ $132,112

h Et al 104 $125,863 - Design underway. Scheduled to be bid in March. Resolution of Necessity
(#797-1998) passed 11/30/98. Construction scheduled for 1999.
Includes engineering @ $116,257

Fess CDA ) TOTAL 32,000 36.691
SA 30,000 35,957
CD 2,000 734
Delba Street Area [150145] @ $36.691 - Storm water drainage improvements. Contract awarded to Ferrise & Son

Excavating @$19,230 on 4/21/98. Construction complete.
Includes engineering @ $13,126

Harmon Allotment (Vernon Odom) [150158] New street in allotment of UNDC homes. Ord (#820-1998) authorizing
contracts passed 12/7/98. Scheduled to be bid in March. Construction scheduled March through April.



COMMITTED

| FUNDING < AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Glover CDA TOTAL 80.000 352,438
CD 80,000 301,408
SA 0 20,000
OPWC 0 0
Coventry Street Et al [150129] @ $352,438 - Closeout of the Coventry Street Et al contract. Construction underway,

scheduled for completion in May 99. Supplemental #1 awarded to Ray Bertolini Trucking @ $151,615 on 6/29/98.
Includes engineering @ $200,459

Goodyear CDA TOTAL 872.000 1,207,921
: SA ' 124,000 144,595
SCF 23,000 22,744

OPWC 357,000 487,600

CD 220,000 340,990

IT 128,000 188,000

WCF 20,000 23,992
Reconstruction of pavement, curb, walks and drive apfons as needed. |

Brittain Road Ph 5 [150028] @ $1.005.965 - Ordinance (#82-98) to proceed passed 2/9/98. Contract awarded to Ray
Bertolini Trucking @ $901,407 on 2/9/98. Construction complete. Purchase contract awarded to Rath Construction

and Builders Supply, Inc. at $25,438 on 3/30/98 ($10,675 attributable to Brittain Road Ph 5)
Includes engineering @ $86,078

Hampton Et al Ph 4 [150027] @ $58.339 - Closeout of the Hampton Et al contract. Supplemental #2 awarded to Cioffi Const.
@ $193,611 on 2/17/98. Supplemental #3 awarded to Cioffi Construction @ $(165,161) on 10/19/98. Construction
complete. '

Includes engineering @ $6,123

Pondview Et al Ph 3 [150026] @ $301,698 - Closeout of the Pondview Et al contract. Construction Complete.
Includes engineering @ $261,757



COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Kenmore 1l CDA TOTAL 105,000 240,335
CD 95,000 222,204
IT 10,000 18,131

Design of improvements in the Kenmore || CDA.

Florida Ave Etal Ph 1[150151]- $161.883 - Design underway, scheduled for completion in June. Application for
OPWC funding approved by District 8 on 10/27/98. Construction in 2000.
Includes engineering @ $155,638

Oregon Ave et al [150148] @ $74.280 Design unden/vay scheduled for completion in June 1999. OPWC application to be
submitted in June. Construction in 2001.

‘Includes engineering @ $74,280

Chandler et al [150150]@ $4.172 Scope under development.
Includes engineering @ $4,172

Idaho Ave Et al [1 $341 Scope under development.
Includes engineering @ $341

10



COMMITTED

FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Mason Park CDA TOTAL 1.380.000 836.609
CD v 720,000 656,294
SA 510,000 41,228
OE 100,000 53,030
SLA 50,000 48,003
WCF 0 9,384
WARNER 0 28,670

Curb and sidewalk reconstruction in the Mason Park CDA

East Exchange Et al [150139] @ $63.763 - Ord (#614-1998) to Proceed passed 9/21/98. Contract awarded to
Vito Gironda & Bros. @ $719,322 on 11/30/98. Construction underway, scheduled for completion in October.
Includes engineering @ $62,100

East Exchange St (Beaver-Arlington, SS)
Beaver Street (Gage-Exchange, ES)
Gage Street (Beaver-east end, NS)

Windsor Ave. Et al [150071] @ $44.106 - Closeout of the Windsor Ave Et al contract. Supplemental #2 awarded to AJC
Const. @ ($18,336) on 2/17/98. Purchase contract awarded to Rath Const. @ $9,384 on 6/1/98. Construction complete.
Includes engineering @ $2,966

Seiberling CDA CD 100,000 149,263

Niagara Ave Etal [150141] @ $111.073 - Design underway, scheduled for completion in April. OPWC application
approved by District 8 on 10/27/98. Construction in 2000.

Includes engineering @ $105,573
Honodle Ave Et al [150153] @ $38.190 - Preliminary design for public improvements in the Seiberling CDA. OPWC

application to be resubmitted in June 1999. Design scheduled for completion in May. Construction in 2001.
Includes engineering @ $38,190
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COMMITTED

FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Victoria CDA TOTAL 1.709.000 105,581
WCF 100,000 0
SCF 230,000 0
SA 689,000 0
OPWC 656,000 0
CD 34,000 105,581

Moraine Ave (Dan-E. end)
Gardendale Ave (Dan-Allotment)
Victoria Ave (Dan-E. end)

Villa Ave (Dan-E. end)
Hollibaugh Ave (Dan-E. end)
Hollibaugh Ave (Home-W. end)
Evan Ave (Dan-Home)

Blinn St (Dan-Evans)

Damon St (Evans-Moraine)
Davis (Evans-Moraine)

Dan St (Moraine-Fouse)

Construction of public improvements in the Victoria CDA area.

Victoria Ave Et al [150127] @

$105.283

Amendatory agreement #1 awarded to Infrastructure Services @ $2,988 on 5/1/98.
Includes engineering @ $103,864
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Neighborhood Housing Petition Areas TOTAL ' 75,000 165.561
CD 75,000 76,213
WCF 0 20,403
SCF 0 68,945

Design of public improvements in neighborhood housing petition areas. Includes closeouts of prior year projects. Project
scopes being defined for newly-announced areas.

Leroy Ave. [150114] @ $135.860 Supplemental #1 awarded to Ray Bertolini Trucking @ $49,889 on 10/5/98.
Construction complete except for tree planting. '

Includes engineering @ $73,139

Bish $29,701 - Design of improvements to Bishop st. Design undérway, scheduled
for completion in April.
Includes engineering @ $25,947

Lakeshore Boulevard Et al TOTAL 2.964.000 3,320,194

1T 165,000 185,000
Akins Ave (Lloyd-Theodore) SCF 55,000 121,578
Lake St. (Lakeshore-Victory) WCF 110,000 158,439
Lakeshore Blvd. (South-Kenmore) SA 522,000 882,522
Lloyd St (Lakeshore-Victory) OPWC 1,352,000 1,352,000
Long St (Lakeshore-Victory) SLA 40,000 0
Paris Ave (Victory-west end) CD 720,000 620,655

Victory St (Crosier-Kenmore)

Construction of roadway widening, walk reconstruction, and drainage improvements on the arterial street, Lakeshore Blvd,
and on petitioned streets that will drain into the Lakeshore storm sewer. Akins, Lake, Lloyd, Long, Paris and Victory are
in CD Housing Petition areas. Ordinance (#33-1999) to Proceed passed 1/11/99. Contract awarded to Kenmore
Construction @ $3,171,460 on 1/12/99. Project to be done in conjunction with South Street SSR and Ira SSR.
Construction scheduled from March through July 2000.

Includes engineering @ $137,180
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
The Landings Phase 1l [P32286] TOTAL 1,257,000 1,050,922
TIF 787,000 713,387
WCF 110,000 85,479
SCF 314,000 202,814
SLA 46,000 : 49,242

Construction of street, curbs, walks, storm and sanitary sewers, and water main to support the next phase of condominium
development on Bartges Street, east of the Ohio Canal. Ordinance (#47-1998) authorizing contracts passed 2/2/98.
Contract awarded to W.G. Lockhart @ $813,860 on 1/5/98. Glen Stephens is the construction manager @ $65,360.
Construction complete. Tree planting deferred until after the condo construction.

Includes engineering @ $77,466

CD Public Improvement Closeouts CD 150,000 197,397

Inspection fees and supplemental charges on previous year's improvement projects.

Noah Ave [150055] @  $33.436 Closeout of the Noah Ave et al contract. Construction complete.
Includes engineering @ $5,204

Includes $163,929.39 adjustment to the bond payment fund for the following projects:

1996 Sidewalks (Grant et al) @ $27,511.70 , Goodyear CDA IV (Hampton et al) @ $79,996.71, Mason CDA II
(Windsor et al) @ $ 28,462.97, Noble CDA (Noah et al) @ $27,958.01
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, ' COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
necr r ir

Home Avenue/Tallmadge Avenue/Glenwood TOTAL 568.000 648.150
[150138] TT 90,000 90,000
Independence Ave Closeout SA ‘ ' 100,000 161,700
[150128] OPWC ‘ 378,000 378,000
WCF 0 18,450
IT 0 105,393

Concrete street reconstruction on Home Ave. and Tallmadge Ave. Widening of the intersection at Glenwood and Tallmadge
Supplemental #1 awarded to Cioffi Const. @ $80,000 on 2/17/98 for Independence Ave. Supplemental #2 awarded to

Cioffi Construction @ $ 97 on 7/6/98 for Independence Ave. Ordinance to Proceed (#495-1998) passed 7/20/98 Contract
awarded to Bertolini @ $572,424 on 7/20/98. Construction complete except for landscaping which will be done in

the Spring.

Includes engineering @ $73,192

Expressways | 2.550.000 221.243

Highway Landscaping [P00068] ’ ‘IT . 200,000 199,973

Purchase of plant material for landscaping along the expressway. Purchase contract awarded to Ronald J. Walkowiak
Inc., Imperial Nurseries, Manbeck Nurseries @ $133,912 on 9/2/97. Purchase order awarded to United Horticultural
Supply @ $43,281 on 12/22/97. Both are counted against the 98 budget. Purchase contract awarded to Ronald J.
Walkowiak, Inc., Manbeck Nurseries, Lake County Nursery, Schnichtel's Nursery, Inc. & Barnes Nursery, Inc @ $63,540
on 11/2/98. Change order awarded to Ronal J. Walkowiak @ $16,000 on 11/30/98. ($17,834 attributable to 1998 Highway
Landscaping, $61,706 attributable to 1999 Highway Landscaping)
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
North Expressway Upgrade [P00104] TOTAL 230,000 9.864
(Central Interchange-Perkins St) IT 5,000 9,864
FS-NHS 225,000 0
Continuation of environmental study. State administered design contract. Consultant is Dodson-Stiltson. Construction in
2003
Includes engineering @ $9,864
Expressway Sound Barriers [P00015] TOTAL 2,120,000 4,966
I-77 (Manchester Rd-South Main St) IT 20,000 4,966
I-77 (Copley Rd-Diagonal Rd) FS-IR 2,100,000 0
Plantings to reduce noise along the expressway. ODOT has deferred this project to a future year.
Includes engineering @ $4,966
U.S. Route 224 [P32100] TOTAL 4] 6.440
(Kelly-Massillon) IT 0 5474
FS-STP 0 966

Closeout of an environmental study of upgrade which will include pavement and shoulder reconstruction, widening,
lighting upgrade and new guardrails. State administered contract. McCoy & Associates is the design consultant.
Expenditures reported on a cash flow basis. Includes payments to the consultant @ $150. Includes storeroom charges

Construction on the Bridges and Loop Ramp to begin in 2003. Remaining schedule to be determined.

@ $1,238
Includes engineering @ $5,051
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Resurfacing Program - See appendix C for street list 1.845,000 3.077.996
Arterial & Collector Resurfacing [152005] TOTAL 770.000 1,302,931
TT 500,000 272,842
SA 270,000 166,089
ODOT 0 864,000

Resurfacing arterial and collector streets. Ordinance (#123-1998) authorizing contracts passed 3/9/98.

Pavement rgmgv‘al and fmmng_a_ngl_app_lyl_ng_a_sghgl_tlg_mgjgﬂals awarded to Highway Asphalt @ $1,239,507 on
4/27/98. ($387,533 attributable to Arterial and Collector) Change order awarded to Highway Asphalt @ $19,372

on 12/14/98.

Manhole Riser Rings awarded to Manhole Systems @$38,750 on 4/15/98. ($8,729 attributable to Arterial & Collector)

hL
Resurfacing of I-77 from the Central Interchange South to SR 224 overpass. Cost of this work is to be reimbursed by the

Ohio Department of Transportation through the expressway maintenance agreement. Ord (#561-1998) authorizing
resurfacing of I-77 South leg passed 9/14/98. Change order awarded to Highway asphalt @ $864,000 on 9/16/98.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Residential Resurfacing [152004] TOTAL 800,000 1 94
1T 150,000 304,031
IT 150,000 125,536
SA 500,000 608,827

Phase |
Resurfacing residential streets. Ordinance (#124-1998) authorizing bids and contracts for application
of asphaltic concrete, pavement removal, and riser rings approved 3/9/98. Ordinance (#126-1998) authorizing bids and

contracts for purchase and application of asphaltic rejuvenating agent passed on 3/9/98. Ordinance (#122-1998)
authorizing contracts for the Full Depth program passed 3/9/98.

vement removal ishi i Iti ials awarded to Highway Asphalt @ $933,587 on
4/27/98. ($599,801 attributable to Residential Resurfacing) Change order awarded to Highway Asphalt @ $317,042 on
1/4/99. ($206,078 gttributable to Residential Resurfacing)

Asphal j nstructi l) awarded to Pavement Technology @$57,460 on 4/27/98. Purchase order
awarded to Pavement Technology @ $30,386 on 2/8/99.

Manhole Riser Rings awarded to Manhole Systems @$38,750 on 4/15/98. ($16,297 attributable to Residential Resurfacing)

Phase ||
Ordinance (#559-1998) to proceed passed 9/14/98. ,

Full Depth Resurfacing _ TOTAL Q 84.812
T 0 54,412
SA 0 30,400

Contract awarded to Highway Asphalt @$1,239,507 on 4/27/98. ($79,811 attributable to Full Depth) Change order
awarded to Highway Asphalt @ $7,086 on 12/14/98. Construction complete.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Chip and Seal [150152] TOTAL 175,000 640,728
IT 75,000 363,528
SA 100,000 277,200
Chip and seal treatment of arterial, collector and residential streets. Ordinance (#125-1998) authorizing contracts passed
3/9/98.
Bituminous Surface Treatment (double seal) awarded to Akron Paving @$127,819 on 4/27/98.
Pavement removal and furnishing and applying asphaltic materials awarded to Highway Asphalt @ $933,587 on

4/27/98. ($333,786 attributable to Chip & Seal). Change order awarded to Highway Asphalt @ $317,042 on 1/4/99.
($110,964 attributable to Chip & Seal) ‘

Manhole Riser Rings awarded to Manhole Systems @$38,750 on 4/15/98. ($5,547 attributable to Chip and Seal)
Asphaltic Cracksealing [P32500] TT 100,000 195,942

Sealing of cracks in arterial and collector streets with liquid asphalt. Contract awarded to United Road and Bridge @
$95,633 on 8/24/98. ‘
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Sidewalk Program TOTAL 740,000 : 731,548
IT 490,000 579,112
SA 250,000 127,695
CD 0 24,741

Annual program of sidewalk, curb and drive apron reconstruction.

Buchtel Et Al [150149]
Broadway (@ Morley Health Center) Crosby (Valley - Bittman)
Buchtel (High - Main, south side) Morgan (Brown - Grant)

Arch St. (Adolph - Forge)

Ordinance to Proceed (#494-1998) with the improvement of Buchtel et al passed 5/18/98. Supplemental #1 awarded to
Michael Const. @ $31,165 on 2/17/98 for 1997 Aster Et al [150122] project. Construction completed on Beardsley et al,
Contract awarded to Michael Construction @ $425,649 on 7/27/98 for Buchtel et al. Construction underway, scheduled

for completion in March. Design of 1999 Walk Program (Brown et al [150160])is underway, scheduled for completion
in April 1999. Bids scheduled in June.

Includes engineering @ $222,875

Resi ial Str 1.575,000 1,297.684
Castle Boulevard [150117] _ TOTAL 932,000 4.350
(Dartmouth Ave-Garman Rd) IT 70,000 4,350
SA 206,000 0

OPWC 256,000 0

Includes full depth asphalt replacement, curb replacement and sidewalk reconstruction as needed. Resolution of
Necessity (#320-1998) passed 5/18/98. Bids and Construction in 1999.
Includes engineering @ $2,385
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COMMITTED

v " FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Eastlawn [150105] TOTAL $5.000 58,481
(Darrow Rd - Cul-de-sac) IT ‘ 55,000 55,242

SA 0 -0
SCF B 0 2,739
WCF 0 500

New asphalt pavement, combined curb and gutter, storm sewer, walk, drive aprons. Design complete. Ordinance
(#401-1998) amending the Capital Budget to remove remalnlng funds from this project and distribute 2/3 of funds to Hyre
Park Capital Improvements and 1/3 to Miscellaneous Projects in the 6th ward passed 6/22/98.

Includes engineering @ $58,481

Ranney Street Et al [150143] TOTAL 740,000 575,403
IT 540,000 328,773
Ranney (Tallmadge-Fouse) SA o 200,000 206,999

Davis (Glenwood-Tallmadge) WCF 0 39,631

Phoenix (Glenwood-Ranney)

Full improvements including grading, reconstruction/construction of full depth pavement, curb walks, and drive aprons.
Ordinance (#558-1998) to proceed passed 9/14/98. Contract awarded to Vito Gironda and Bros., Inc. @ $468,798
on 9/21/98. Construction complete except for final Iandscaplng which will be completed in the spring.

Includes engineering @ $103,727

Stabler Road [150120] TOTAL 73,000 80,382
(North Pershing - Western) IT 35,000 47,587
' SA 38,000 32,795

Includes full depth asphalt replacement, with curb and apron reconstruction as needed. Contract awarded to AJC Const.
@ $57,478 on 2/9/98. Supplemental #1 awareded to AJC Construction @ $14,474 on 12/7/98. Construction complete.
Includes engineering @ $5,984
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COMMITTED

FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Preliminary Engineering & Closeouts TOTAL 175.000 57 9
IT 175,000 464,510
OPWC 0 24,445
WCF 0 22,151
SCF 0 18,500
SA 0 49,463

Supplemental charges on previous year's petitioned street projects. Includes design of 1998 residential street project.

Acoma Dr. [150080] @ $56.233 -Supplemental #1 awarded to B.G. Trucking & H.M. Miller Const. @ $27,411 on
1/12/98. Supplemental #2 awarded to B.G. Trucking & H.M. Miller Const. @ ($3,385) on 2/17/98.
Includes engineering @ $2,405

Boxwood Ave [150111] @ $399.818 -Ordinance (#305-1998) to proceed passed 5/11/98. Purchase Order awarded to
Rath Const. @ $12,651 on 1/28/98. Supplemental # 1 awarded to B.G. Trucking/H.M. Miller Construction @ $220,500 on
7/27/98. Construction complete.

Includes engineering @ $137,322

Imer Ave [1 1 $1.118 - Supplemental #1 awarded to Cioffi Construction @ $1,118 on 7/20/98.
Includes engineering @ $0
Kohler Ave [150131] @ $18.592 - Supplemental #1 awarded to Michael Const. @ $9,384 on 1/28/98.

Includes engineering @ $1,328

Lakem 15011 $36.050 - Supplemental #1 awarded to AJC Const. @ $23,280 on 1/28/98.
Includes engineering @ $2,178

$11.562 - Supplemental #1 awarded to Vito Gironda & Bros. @ $1,939 on 1/28/98. Includes

Shirley/Piedmont [150136] @
legal charges @ $1,175.
Includes engineering @ $643
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Clearview [150115] @ $21.793 - Supplemental #1 awarded to Ohio Concrete Const. @ (30,529) on 11/23/98.

Construction complete.
Includes engineering @ $36,837

Greenwood [150118] @ ($2.894) - Supplemental #1 awarded to Michael Const. @ ($27,887) on 3/9/98.
Includes engineering @ $5,373

Zahn Drive [150137] @ $14.228 - Design underway, scheduled for completion in March.
Includes engineering @ $14,228

Thurston Ave [150142] @ $4.985 - Design underway, scheduled for bompletion in March.
Includes engineering @ $4,985 ’ ‘

Maxine [150084] @ $274
Includes engineering @ $274

Addyston Rd [150119]@ $3.018 - Supplemental #1 awarded to Cioffi & Son Construction Co. @($975) on 6/29/98
Includes engineering @ $0

Danville Court[150123]@ $2.774 - Design undenNay, scheduled for completion in March.
Includes engineering @ $2,710

Dover Ave [150157] @  $11.518 - Resolution of Necessity (#723-1998) passed 11/2/98. Award shown in 1999.
Includes engineering @ $9,091

TOTAL TRANSPORTATION PROGRAM 27,522,000 25,287,462
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COMMITTED

: FUNDING ' AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
PARKS AND RECREATION 7,284,000 6,406,446
Akron Zoo [P00122] IT 50,000 50,000

City Contribution for infrastructure improvements at the Zoo. Ord (#439-1998) authorizing payment @ $50,000 on 7/13/98
for replacement of perimeter fencing along West and North boundaries of the zoo. Construction complete. ,

Ball Field Lighting IT 100,000 0

Installation of ball field lights at various City parks. Project deferred to 1999.

Bettes School Park [P00144] IT 35,000 38,608

Reconstruction of the basketball court. Ord (#366-1998) authorizing contracts passed 6/8/98. Contract awarded
to Precision Design @ $27,990 on 7/13/98. Supplemental #1 awarded to Precision Desigh @ $2,872 on 11/23/98.
Construction complete.

Includes engineering @ $6,708

Cascade Valley Park - Bikeway 2,316,000 2,378,902
Riverview Unit [P00010] TOTAL 1.966.000 1.886.350

GO 400,000 377,270

ISTEA 1,566,000 1,509,080

Construction of a bike path from Bath Road to North Portage Path. Environmental Design Group is the consultant.
Expenditures reported on a cash flow basis. Includes payment to the consultant @ $71,351. Appraisals @ $7,410.
Land Acquisition underway. Ordinance (#372-1998) authorizing contracts for the construction of the Riverview
Unit Phase | passed 6/8/98. Contract awarded to Andrell, Inc. @ $1,282,166 on 6/29/98. Construction of Phase |
is underway and will be completed in August 1999.

Includes engineering @ $67,345
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Cascade Valley Park - Bikeway (continued)
Valley View Unit [P00017] GO 350,000 592,552

Continuation of consultant design of a bike path from North Portage Path to West Market street. Design complete.
Includes acquisition of right-of way. Environmental Design Group is the consultant. Expenditures reported on a cash

flow basis. Includes payments to the consultant @ $308,762. Ordinance (#92-1998) accepting property at 60 W. North St.
for $100,000 passed 2/23/98. Includes Preservation and rehabilitation of the Mustill Store Complex along the Ohio and
Erie Canal. Ordinance (#290-1998) authorizing contracts passed 5/11/98. Renovation is underway. Exterior renovations

on the house are complete. Store and interior renovations are underway. Project to be completed by Fall 99.
Includes engineering @ $35,807 : -

Chestnut Ridge Park T - , 85,000 9,358

Repairs to the shelter, construction of a parking lot, additional lighting, and electrical supply to the shelter and stage. Design
underway, to be completed in January. Construction in Spring 1999.
Includes engineering @ $9,358

Court Resurfacing[P00135] T 125,000 108,300

Reconstruction of tennis and basketball courts at Joy Park. Contract awarded to Vasco Asphalt Co. @$97,072 on

4/21/98. Construction complete. Includes design of 1999 program. Ordinance (#405-1998) authorizing application
for NatureWorks funding for Lane Field Basketball Courts passed 6/22/98.
Includes engineering @ $13,495 ' : :

Erie Island Fencing [P00016] IT 40,000 450

Construction of additional safety fencing at Erie Island Ball Fields. Design complete. Ord (#798-1998) authorizing
contracts passed 11/30/98. Construction scheduled from February through March.
Includes engineering @ $80
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COMMITTED

| FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Firestone Stadium [FSWFPI] GO 1,000,000 266,400

Improvements to the existing stadium including locker rooms, training room, team offices, concessions area, additional
seating, plumbing and HVAC improvements, concourse, maintenance room, expansion of the stadium to the south and
parking for the women's professional fast pitch softball team. Commitment for league play beginning in 1999 has been
made. Hasenstab & McCarthy is the consultant @ $214,000. Ord (#733-1998) authorizing contracts passed 11/16/98.
Construction underway, scheduled for completion in May.

Includes engineering @ $43,736

Firestone Stadium Lighting [FSFL] TOTAL 180.000 | 231,676
CABLE 180,000 168,529
GO , 0 63,147

New lighting on the stadium field and relocation of the stadium lights to the pony field. 1997 carryover.

Ord (#583-1998) authorizing contracts passed 9/21/98. Contract awarded to R&M Electric @ $213,700 on 11/30/98.
Construction scheduled from January - April 1999. Includes purchase of a sports fence from Specialty Recreation
Equipment @ $7,245. Construction underway, scheduled for completion in April.

Includes engineering @ $5,661

Hardesty Park [ADA002] IT 50,000 11,563
ADA improvements to the restrooms. Ordinance (#279-1998) authorizing contracts passed 5/4/98. Design to be
completed in March 1999. Construction to begin May 1999.
Includes engineering @ $11,344

Hatton School Park [P00136] IT 30,000 24,150

Plans for renovation of the school park. Design complete. Michael Construction was the low bidder @ $99,910.
Includes englneenng @ $23,542
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Hyre Park [P00159] ‘ IT . 163, 000 , 95,091

Improvements to Hyre Park including baseball field relocation. Ordinance (#401-1998) amending the Capital Budget

to remove remaining funds from Eastlawn Avenue project and distribute 2/3 of funds to Hyre Park Capital Improvements
and 1/3 to Miscellaneous Improvements in the 6th ward passed 6/22/98. Ord (# 475-1998) authorizing contracts

for the improvements to the Athletic Fields passed 7/20/98. Contract awarded to A. Mittiga Construction, Inc. dba
Fenceworld @ $32,980 on 7/27/98. Includes topsoil @ $30,186. Includes bleachers @ $11,952. Includes equipment
rental @ $8,700. Includes payment to Highway Asphalt @ $2,443. Design of shelter and addition to concession building
is underway, scheduled for completion in March 1999. Construction scheduled for Spring 1999.

Kerr Park [P00137] IT 100,000 139,337

Phase 2 of the rehabilitation of Kerr Park. Includes replacement of the baseball backstop and repair/replacement of the
fencing. Includes payments to Louis Perry & Assoc. @ $3,584 for electrical study. Contract awarded to Carmen
Construction @ $69,061 with Alternates #2,#3, & #4 awarded @ $7,700 on 5/11/98. Construction complete.

Closeout supplemental for Phase | awarded to Cavanaugh Building Corp @ ($1,930) on 8/10/98. Supplemental #2
awarded to Cavanaugh Construction @ $8,462 on 11/9/98

Includes engineering @ $42,457

Manning Lake [P00140] IT - 85,000 40,760
Cleaning and restoring the pond embankment along with removing debris and refuse. Trees were removed by Parks
Maintenance at the end of March. Dredging to be done during winter. Includes chemicals for weed treatment
@ $2,860. Ord (#751-1998) authorizing contracts passed 11/16/98. Contract awarded to Cavanaugh Construction
@ $37,000 on 1/25/98.

Mason Park Parking Lot [P00143] "TOTAL 75,000 | 159,816

IT 75,000 118,693
SCF 0 41,123

Resurfacing the parking lot. Includes payment to Summit Testing & Inspection @ $358. Ord(#530-1998) authorizing
contracts passed 7/27/98. Contract awarded to Vito Gironda & Bros Inc. @ $134,923 on 9/21/98. Construction
complete except for striping to be completed in April.

Includes engineering @ $23,752
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Mason Park Community Center[P00154] IT 25,000 17,325

Study of capital needs of the Community Center. Ordinance (#340-1998) authorizing contracts for professional services
passed 6/1/98. Study to be completed by March. Consultant is Prime Engineering and Architecture @ $15,000.
Includes engineering @ $2,325

Middlebury Run Park [P00097] IT 60,000 46,189
Replacement of water circulation pumps and controls for the water feature at Middlebury Run Park. Design complete.
Ordinance (#300-1998) authorizing a contract with Layne-Christen Co. @$39,487 passed 5/11/98.
Construction complete.
Includes engineering @ $6,702

Miscellaneous Community Centers[P00149] IT 50,000 39,750

Small capital improvements at various Community Centers. Ord(#529-1998) authorizing contracts passed 7/27/98. |

Ord (#657-1998) amending Ord (#529-1998) to include various other Misc. Comm. center improvements passed 10/5/98.

LOCATION PROJECT AWARDED TO AMOUNT [COMMENTS/STATUS |
Balch Street Lounge Flooring Stathos Construction 3,340 |Awarded
Elizabeth Park Gym Floor Building Care 3,/80 |Awarded
Forest Lodge Rootl Replacement Stathos Construction 14,730 [Complete
Forest Lodge Basement Doors Fred J. Crisp 2,440 |Complete
Forest Lodge Kitchen Remodeling DMT Construction 10,600 [Awarded
Kenmore Comm Cir Hallway/Office flooring Stathos Construction 2,920 [Awarded
Reservoir Park Kitchen Remodeling DMT Construction /,800 [Awarded
Community Centers Trees Willoway Nurseries 4,458 |Complete
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Miscellaneous Parks [P00048] IT 50,000 48,844
Small capital improvements at various City parks.
LOCATION PROJECT AWARDED TO AMOUNT COMMENTS/STATUS
Atwood Galena/Stanton [Slides David Williams & Associates 1,977 Awarded
Marcy

Cascade Plaza Picnic Tables Plastic Lumber Company 4,740] Complete

Cascade Plaza Sound Equipment Lentine's Music Inc. 1,339| Complete

Emerling Curtis Park Play Equipment ~ [Tucillo Landscape Service 6,790| Awarded

Forest Lodge/Firestone |Grills David Williams & Associates 477 Complete

Glover School Park Benches Plastic Lumber Company 1,251] Complete
Hardesty Park Grills & Picnic Tables D. Williams & Associates/ 858| Complete

Plastic Lumber

Hardesty/ Prentiss Parks [Water expenses Water Department 610| Complete

Lions Park Protective fencing ' |Maranatha Fencing 1,247| Complete
McEbright School Playground McEbright PTA 20,000| Complete

Para Park Boundary Fencing Maranatha Fencing 1,097| Complete
Reservoir Park Picnic Tables .. |Plastic Lumber Company 1,185] Complete

Stanton - Marcy Park Benches “|Plastic Lumber Company 600{ Complete

Summit Lake Drinking Fountains (2) ‘Murdock 3,003| Complete

Wooster Ball Field Backstop Maranatha Fencing 4,229| Complete

Northwest Park

Installation of new play equipment. Ord (#473-1998) authorizing contracts passed 7/20/98.

$12,718

IT

50,000

Cavanaugh Building Corp. @ $38,300 on 8/3/98. Construction completion.

Includes engineering @
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Park East [P00138] TOTAL 150.000 121,690
IT 38,000 21,690
SBI-P 112,000 100,000

Rehabilitation of the park. Includes tennis court reconstruction, new play equipment, and asphalt walkway reconstruction.
NatureWorks funding award of $100,000 made in May. Construction underway, to be completed in April 1999.

Ord (#474-1998) authorizing contracts for court resurfacing passed 7/20/98. Contract awarded to Northstar Asphalt

@ $88,800 on 9/21/98. New play equipment scheduled for installation in 1999.

Includes engineering @ $31,011

Patterson. Ball Fields [P00018] GO 2,000,000 2,218,149
Construction of additional baseball fields. Legislation for lease with First Energy passed on 2/23/98 Ord (#57-1998).
First Energy is acting as the construction manager @ $182,058. Construction contract awarded to First Energy @
$1,183,450. Site grading and storm sewers complete. Construction underway, scheduled for completion in Summer 1999.
Includes Field lighting @ $298,485, Outfield Fencing @ $139,000, Footers and Utility Work @ $115,000.
Includes engineering @ $92,084 |

Reservoir Park Bathhouse T 15,000 0

Design of rehabilitation of the bathhouse at Reservoir pool. Includes new pitched roof, skylight repairs and window
replacement. Design deferred. ,

Reservoir Park Parking IT ' 65,000 0

Development of a hard surfaced and landscaped parking lot at the northeast corner of the park. Project deferred.
Ritzman School Playground[P00150] IT 5,000 | 5,000

Improvements to playground equipment at Ritzman Elementary School. Installation complete. Ordinance (#364-1998)
authorizing payment to Ritzman PTA passed 6/8/98.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Soap Box Derby [P00057][GO0016] GO 280,000 7,714

City contribution toward improvements to facilities at Derby Downs. Includes replacement of grandstands and provision
of surface parking. Surface parking deferred. Survey work is complete. Ord (#565-1998) authorizing payments

for design and construction of site improvements passed 9/21/98. Construction to begin in the Spring of 1999.
Includes engineering @ $7,714

Summit Lake Marina [P00001] T | 100,000 47,811
Consultant design of a marina facility and ball fields along the north shore of Summit Lake. Consultant is EDG. Includes
payments to the consultant @ $9,249. Amendatory agreement #1 to Environmental Design Group @ $35,167 on 8/7/98.
Includes engineering @ $2,293 |

Ed Davis Comm. Ctr[P00167] IT . | 0 30,000

Emergency repair of existing north wall. Ord (#765-1998) authorizing contracts passed 11/23/98. Purchase contract
awarded to Cavanaugh Building Corp @ $ 4,879 on 12/21/98. Construction complete.
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Parks Closeouts TOTAL 0 117.837
GO 0 66,103
IT 0 51,734

Closeout of previous year's Park projects. Includes closeouts of the following projects.

Valley View Ball Field @ $4.095 - Supplemental #1 Awarded to W.G. Lockhart Const. @ $4,094 on 1/5/98.
on Park 1 $6.291 - Supplemental #1 awarded to Michael Const. @ $4,821 on 2/17/98.
Includes engineering @ $1,470
Heintz/Hilcrest [P00115] $618 - Supplemental #1 awarded to Cavanaugh Building Corp. @ ($337) on 2/17/98.
Includes engineering @ $917
Firestone Stadium Roof  $9.220 - Supplemental #2 awarded to R.G. Smith @ $4,099 on 2/23/98.
Includes engineering @ $5,120
Lisa Ann [P00117] @ $7.654 - Supplemental # 1 awarded to Carmen Const.@ $353 on 5/18/98.

Project complete
Includes engineering @ $7,302

Bettes School Playground $1.546 - Supplemental #1 awarded to Carmen Const. @ ($413) on 2/17/98.
Includes engineering @ $1,958

Patterson Park 1] $19.577 - Construction complete.
Includes engineering @ $14,430

Good Park Clubhouse @ $66.103 - Supplemental #2 awarded to Summit Const. @ $50,551 on 3/9/98. Amendatory
agreement #4 awarded to Dodson Stilson @ 11,000.

Includes engineering @ $6,961

Karona Park [P00062]@ $6.772 - Supplemental # 1 awarded to Vito Gironda and Bros @ $6,175 on 7/27/98.
Includes engineering @ $597

Total Parks and Recreation Program 7,284,000 6,406,446
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) .~ BUDGET AWARDED
PUBLIC FACILITIES 10,347,250 7,805,067
ADA Compliance[ADA] GO | 200,000 0

Improvements to City facilities to comply with the Americans with Disabilities Act.

Akron Fulton Airport v 64.750 59,017
Airport Layout Plan and Obstruction TOTAL 24,750 59,017
Survey [P32560] TIF - o 1,250 2,951

' STATE 1,250 2,951
FAA ‘ 22,250 53,115

Update of the current airport layout plan. Survey the current conditions to determine the controlling obstructions.
.Ordinance (#328-1998) authorizing contracts passed 5/18/98. Contract awarded to Whitworth/Borta @ $59,017.
Aerial surveys underway. An advisory committee is being formed.

Aviation Easement/Obstruction Removal TOTAL 40,000 0
[P32561] TIF 2,000 0
STATE 2,000 0
FAA 36,000 0

Remove the obstructions as identified in the airport layout plan obstruction survey.
Cascade Deck Concrete Repair [GO0004] GO 2,000,000 1,854,257

Replacement of deteriorating concrete, reinforcing steel as required, and resealing of the deck floor over repaired areas.
Construction of 1997 project complete. Ord(#514-1998) authorizing contracts passed 7/27/98. Contract awarded

to W.G. Lockhart @ $1,811,080 on 10/26/98. ' :

Includes engineering @ $36,182
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Cascade Deck Elevators GO 450,000 14,496

General upgrade of the Cascade elevators. Bid scheduled in May with construction scheduled for June
through October 1999. Includes payment to Louis Perry & Associates @ $8,750.
Includes engineering @ $5,746

Cascade Improvements TIF 225,000 13,975

Landscaping and other improvements to the Cascade Plaza. 1997 carryover. Includes reconstruction of brick paved area
and purchase of a new tent. Landscaping is scheduled to be bid in May 1999. Tent area scheduled to be bid in March
of 1999.

Includes engineering @ $13,933

Central Services Roof Replacement{GO0014] TOTAL 250,000 247,025
MEF 250,000 0
GO 0 247,025

Replace the existing roof at the E. Market Street Central Services Facility. Design complete. Ord. (#318-1998) authorizing
contracts passed 5/18/98. Contract awarded to Franklin Roofing @ $233,000 on 6/15/98. Construction complete.
General Obligation debt to be retired by Motor Equipment Funds.
Includes engineering @ $11,737 :

CitiCenter Deck Repairs [P00125] IT 25,000 9,790
Minor repairs to the CitiCenter Parking Deck. Ordinance (#291-1998) authorizing contracts passed 5/11/98. Project
to be rebid 3/4/99. '
Includes engineering @ $9,092

Communications Building Fencing TR 5,000 0

Replacement of fencing at the Communications Building at 1240 Triplett Boulevard. Project deferred.
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FUNDING | AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Radio Communications Building TR 8,000 1,509

Asphalt the gravel area at the radio communications building at 811 Wooster Ave. Design complete. Ord (#586-1998)
authorizing contracts passed 9/21/98.
Includes engineering @ $1,509

Emergency Operations Center Generator TOTAL ‘ 287.000 294,773
IT - ‘ 115,000 117,909
SC 172,000 176,864

Purchase and installation of an emergency generator to provide power to portions of the Municipal Building

basement, 1st and 2nd floors. 1997 carryover. Contract awarded to Dies Electric @ $199,920 on 3/2/98. Supplemental
#1 awarded to Dies Electric @ $45,380 on 9/2/98. Construction complete.

Includes engineering @ $22,583

Emergency Operations Center Remodeling TOTAL 100,000

0
IT ' 45,000 0
SC 55,000 0
Design of emergency operation center for coordination of public services in times of emergency. Scope under review.
Design to begin in Spring 1999.

Energy Conservation [EC0001] GO : : 2,000,000 1,777,520
Installation of energy-efficient lighting, HVAC, and other equipment within City-owned buildings. Construction complete.
Buildings converted include: Cascade Parking Deck, CitiCenter, Morley, Municipal, Muni. Service Center, Sludge
Compost Facility, Stubbs Justice Center, Water Distribution, WPCS, Water Treatment, West Side Depot, Central
Services Facility.

Miscellaneous Fire Stations and Equip. [P00127] IT 75,000 103,136

Purchase of equipment and improvements at various fire stations. Includes HVAC repair on station #7[P00157] .
Ord(# 675-1998) authorizing contracts for Station #7 HVAC passed 10/19/98. Contract awarded to Air Comfort, Inc.
@ $93,551 on 12/14/98 for Station #7 (541 E. Tallmadge Ave.) HVAC.

Includes engineering @ $4,152
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Fire Station #4 HVAC IT 0 43,273

Emergency repairs of the HVAC system. Ord (#554-1998) ratifying the actions of the Purchasing Agent in taking informal
bids and entering into contracts for emergency HVAC repairs at station #4 (25 E. Thorton St.) passed 7/27/98. Purchase
contract awarded to Air Comfort, Inc. @ $43,273 on 8/17/98.

Fire Station Drive Apron IT 50,000 101,291

Replacement of drive apron at Fire station #7 (541 E. Tallmadge Avenue). Ord (#502-1998) authorizing contracts
passed 7/20/98. Contract awarded to Cioffi and Son Construction @ $47,371 on 9/6/98. Construction underway, to be
completed in November. Parking and drive at Fire Station #5 to be reworked. Ord (#599-1998) authorizing contracts

for Fire Station #5 (2460 E. Market St.) parking lot passed 9/21/98. Contract awarded to Perrin Asphalt @ $18,491 on
10/13/98. Supplemental #1 awarded to Vito Gironda & Bros. @ $7,451 on 1/20/98 for Fire Station #10 (2225 4th St.).
Includes engineering @ $26,594 v

Fire Station Modifications[P00156] IT 100,000 69,636

Modifications to fire stations to accommodate female fire fighters. Dodson Stilson is the consultant. Plans for stations
#2 (952 E. Exchange), #13 (1544 Brown St.), and # 14 (766 Birittian Rd.) will be done in house. Construction underway,
scheduled for completion in March. Ord (#834-1998) authorizing contracts passed 12/21/98. Contract awarded to
Culligan Construction @ $58,315. '

Includes engineering @ $6,221

Fuel Tank Removal [P32102] TOTAL 315,000 127,227
IT 35,000 15,027

PVT 50,000 5,000

STATE 180,000 78,400

0G 50,000 28,800

EPA mandated removal of obsolete fuel tanks and removal of hazardous material from previous sites as required
Purchase contract awarded to W.G. Lockhart Construction Co. @ $28,800 for tank removal on 9/21/98. Amendatory
Agreement #1 awarded to Earth Sciences Consultants on 12/16/98 @ $98,000.
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FUNDING , AND/OR
PROJECT [CODE] SOURCE(S) o BUDGET AWARDED
Municipal Courts Filing System[P00155] IT 50,000 46,627

Computerized filing system for the Municipal Court. Ordinance (#339-1998) authorizing contracts passed 6/1/98.
Contract awarded to Advanced Office Systems @ $46,627 on 7/6/98.

Justice Center Remodeling/Relocation [GO0002] GO 860,000 856,148

Remodeling to accommodate the relocation of the City Prosecutor's office from the Ocasek Building to the 2nd floor of

the Stubbs Justice Center. Police offices will subsequently relocate to other locations within Stubbs Justice Center.

Ord (#458-1998) authorizing contracts for renovation passed 7/13/98. Contract awarded to Cavanaugh Corp. @ $743,530
on 1/4/99. Construction scheduled from May through November 1999.

Includes engineering @ $73,502

Morley Health Ctr Roof Replacement[P00165] IT 30,000 31,016

Design of 1999 roof replacement.  Ord (#651-1998) authorizing a design consultant passed 10/5/98. Scope under
development. Design to be completed in March 1999. Consultant is Frank Horn Architects @ $29,906.
Includes engineering @ $1,110

Morley Parking Garage Waterproofing [GO0008] GO 500,000 319,988

Apply top coat to existing waterproofing on all levels and repair concrete and waterproofing as required. Ord(#515-1998)
authorizing contracts passed 7/27/98. Contract awarded to Carl Walker Construction Group, Inc. @ $278,242 on 8/31/98.
Construction underway, scheduled for completion in February.

Includes engineering @ $41,054

Municipal Building Facade Renovation [GO0007] GO 300,000 49,073
Chemically clean stone and brick, repair loose and spalling stone, replace degraded mortar joints and waterproofing.

Design complete. Ord (#468-1998) authorizing consultant contracts passed 7/20/98. Consultant is The Hecky Group
@ $43,750. Schedule for bid April 7, 1999

Includes engineering @ $5,323
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PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Municipal Building Restroom Renovations GO 130,000 5,222

Upgrade of remaining restrooms on the 2nd, 4th, and 7th floors. Design complete. Ord (#800-1998) authorizing
contracts passed 11/30/98.
Includes engineering @ $4,490

Municipal Building Roof Replacement [P00024] GO 335,000 386,886

Removal of abandoned HVAC equipment and replacement of the roof. Contract awarded to Bassak Bros. @ $307,300
on 3/9/98. Supplemental #1 awarded to Bassak Brothers @ $28,931 on 11/9/98. Construction complete. Amendatory
Agreement #1 awarded to Braun & Steidl @ $15,400 on 3/20/98.

Includes engineering @ $26,731

Municipal Service Center General Upgrade IT 150,000 68,583
[PO0151]

Preliminary design of improvements at the Municipal Service Center. Preliminary study underway. Ordinance (#292-1998)
authorizing contracts with consulting firms for preliminary design passed 5/11/98. Consultant is Frank Horn
Architects @ $27,444. Amendatory agreement #1 to Frank Horn Architects awarded @ $8,706 on 8/21/98.
Includes engineering @ $5,655

Municipal Service Center HYAC [P00026] - Purchase order 'forBIdg #2 awarded to L&M Const. @ $18,933 on 3/20/98.

North Hill Clinic GO 225,000 4,312

Purchase the 655 North Main Street Child Health Clinic/WIC offices. Includes repairs/renovations to the facility.
An evaluation of the building has been completed by GBC @ $4,312.
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Office Relocation [GO0003] GO | 700,000 563,897

Relocation of offices in the Municipal, Ocasek, and CitiCenter buildings.
Includes engineering @ $73,112

Treasurer/Assessor

Ord (#516-1998) authorizing contracts for the construction of the Treasurer/Assessor offices passed 7/27/98. Purchase
contract awarded to Ohio Building Authority @ $30,270 for construction in former PIC location. Move scheduled in April.

Personnel .
Ord (#519-1998) authorizing contracts for construction of the Personnel Department Relocation passed 7/27/98.

Personnel's construction awarded to Cavanaugh Building Corp. @ $272,000 on 11/2/98. Personnel's move to begin in
May.

PIC ‘
Contract awarded to W. G. Fairfield Co. @ $33,269 on 8/31/98 for remodeling at CitiCenter concourse, 3rd, 6th and 8th
floors. Amendatory agreement #1awarded to W.G. Fairfield @ $60,110 on 9/28/98. PIC moved in February.

Council Offices
Supplemental #1awarded to Dies Electric, Inc. @ $45,380 on 8/24/98 for council offices renovation. Project complete.
Service Pits [MEP002] TOTAL 127,500 174,043
MEF 127,500 0
GO : 0 174,043

Installation of two service pits at the Municipal Service Center and one service pit at the West Side Depot. General
Obligation debt to be retired by Motor Equipment Funds. Ord(#524-1998) authorizing consultant contracts passed
7/28/98. Ord (#525-1998) authorizing construction contracts passed 7/27/98. Contract awarded to Sykes @ $151,306
on 9/21/98. Includes payment to Louis Perry and Associates @ $10,340. Construction complete.

Includes engineering @ $11,481
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Superblock Phase Il Waterproofing GO 585,000 385,788

Apply top and intermediate waterproofing coat to levels 7A and 6B. Apply a top waterproofing coat to levels 2A-6A
of Phase Il. Replace or repair expansion and concrete repairs as required. Ord (#584-1998) authorizing contracts
passed 9/21/98. Contract awarded to Parklng Deck Tech. @ $363,700 on 11/23/98. Construction scheduled
from June through August

Includes engineering @ $20,810

Superblock Deck [GO0001] GO 200,000 13,543
Design of parking deck to be situated on the existing surface lot that lies between the Federal and Ohio Edison buildings.

Walker Parking Consultants is the study consultant @ $9,500.
Includes engineering @ $4,043

Public Facilities Closeouts TOTAL 0 183,015
" GO 0 165,915
IT 0 15,543
TIF 0 1,657
Closeout of previous years Public Facility projects. Includes closeout of:
Police Training [P32273] $30.551 - Supplemental #1 awarded to Jeffrey Carr Const. @ $24,030 on 1/5/98.
Includes engineering @ $1,093
nt [P00132 $4.713 - Purchase Order awarded to Cardinal Fence Co. @ $4,702 on 2/23/98 for

350' chain link fence.

Fire Station #13 Roof
[P00039] @ $1.040
Includes engineering @ $1,040

Cascade Parking Garage
Signage [P32053] @ $50,852 Supplemental #1 awarded to Thomarios @ $31,705 on 8/3/98.
Includes engineering @ $19,143 - Construction complete.
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Parking Deck ing an

Repair [P00125] @ $9.790

Includes engineering @ $9,092

Juvenile Bureau Off.[P00100]@ $1.673 - Includes payment to American Analytical Labs @ $881.

Includes engineering @ $792

Probation Relocati "

Mezzanine [P32279] @ $74.960 Supplemental #1 awarded to RAV Constructlon @$%$35,412 on 6/5/98.

Amendatory agreement #1 awarded to VS Architects @ $6,918 on 8/13/98.
Includes engineering @ $28,190

Cascade Plaza Lighting
[P32056] @ $274
Includes engineering @ $274

Cascade Parking Garage :
Hotel Lighting[P32055]@ $8.724 Supplemental #1 awarded to Thompson Electric @ $1,557 on 1/4/99
Includes engineering @ $7,167 o . .
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MISCELLANEOUS 18,791,000 17,659,551
Administration (Capital) IT , 1,460,000 1,389,560

Annual salaries, benefits, supplies and overhead for Capital Planning, Design and Graphics (part).
Administration (CD) CD 765,000 563,250

Annual salaries, benefits, supplies, and overhead for planning, implementation, and evaluation of projects funded
with Community Development Block Grant and Emergency Shelter Grant Funds.

Building Inspection Computer System BIF 100,000 0
Purchase of a new computer system for the Building Inspection Division. Deferred to 1999.

Debt Service[P00006/P00007] | : IT | | 14,625,000 13,971,010
Annual service on general obligation debt for capital improvement projects. Includes payment of $375,039 to Summit

County for misdemeanant facility debt service. Includes $58,412 adjustment to the bond payment fund for the
following projects:

1996 sidewalks (Dorchester et al) @ ($1,973) Greenwood Ave @ $7,577
1997 sidewalks (Aster et al) @ ($1,899) Home Ave @ $41,618
Acoma Drive @ ($11,548) Kohler Ave @ $217

Addyston Road @ $298

Equipment Replacement TOTAL 1,414,000 1,357,687
IT 1,320,000 1,169,676
EQ 75,000 167,815
TR 19,000 20,196

Annual replacement of obsolete or otherwise unusable rb"iﬁg stock for fire, police, public service, and other divisions.
See Appendix A for details.
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Neighborhood Partnerships : TOTAL 100.000 92,210
IT . o 50,000 44,350
CD 50,000 47,860

Matching grants of up to $5000 for neighborhood organizations for small projects based on innovative ideas for
improving a neighborhood.

ORGANIZATION PROJECT COMPLETE(AMOUNT
CD FUNDED PROJECTS

South Street Block Club Beautification of lots on South Street X - 700
Black Women on the Move Mentoring programs for girls 13-19 1,860
CASA (Comm. & School Assoc of St. Martha) Recreation equipment and grounds beautification 1,900
Miracle Tutoring and Learning Center Summer tutoring for at risk youth X 2,000
OMO Oduduwa Cultural awareness and neighborhood beautification 2,500
Kenmore Board of Trade Drug awareness assembly at Kenmore S.H. 3,900
Lets Grow Akron Creation of Children's Theme Garden 5,000
Five Points Block Club Lot beautification 5,000
UPNA (Univ. Park Neighborhood Assoc.) Community Art and Music Fair 5,000
Alpha Kappa Alpha Educational programming for at risk youth 5,000
Rankin School for Technology PTA After school tutoring and Summer recreation 5,000
African American Festival and Parade Celebration of African-American culture X 5,000
McEbright School PTA Playground X 5,000
INCOME TAX FUNDED PROJECTS _

Case Elementary School PTA Update playground 5,000
Harris Elementary School PTA After school recreation 5,000
Noble Ave Block Club Improve grounds at Rankin School 5,000
King Elementary School PTA Replacement of play equipment 5,000
Family Services Elementary student tutoring 5,000
Italian American Society of Summit County Columbus Park improvements 5,000
King Elementary School PTA Extracurricular education programs at King Elem. 5,000
Ellet Pee Wee Football New scoreboard and concession storage at Hyre M.S. 5,000
NW Akron Neighborhood Block Watch Community development 2,350
Delia Estates Block Club Lending of lawn maintenance equipment for Ta X 2,000
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Combined Dispatch System GO 150,000 142,032

Integration of automated field reporting software to the records management system and integration of AVI to the combined
dispatch system. Ord (#811-1998) authorizing contracts with Anixter passed 12/7/98. Contract awarded to
Anixter @ $142,032. '

Street Trees [P00146] TOTAL 95,000 118.896
IT 95,000 95,000
CD 0 23,896

Annual replacement of street trees removed because of age, disease or accidents. Ordinance (#148-98) authorizing bids
and contracts passed 3/16/98. Contract awarded to Fred Azar Landscaping Inc. @ $122,904 on 3/16/98. Supplemental
#1 awarded to Fred Azar Landscaping @ (4,854) on 9/6/98.

Miscellaneous Improvements
6th Ward IT 82,000 0

Projects to be announced at a later date. Ordinance #(401-1998) amending the Capital Budget to remove remaining

funds from the Eastlawn Avenue Project and distribute 2/3 of funds to Hyre Park Capital Improvements and 1/3 to
Miscellaneous Improvements in the 6th ward passed 6/22/98.

44



COMMITTED

: FUNDING } AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
PUBLIC UTILITIES 67,330,000 43,664,325
r Pollution C ion 3,355,000 1,729,079
Alternative Activated Sludge Thickening [P05152] SCF : 300,000 365,783

Replacement of dissolved air flotation units with gravity belt thickener units. Contractor notified to proceed 2/9/98.
Construction scheduled for completion April 1999. H.R. Gray and Assoc. is the construction manager @ $281,090.
Includes payment to Burgess and Niple @ $39,180 for consultant services.

Includes engineering @ $2,876

Electrical Distribution Impfovements [P05158] SCF 330,000 0

Provide a second electrical power supply to main area’bf treatment plant. Evaluating proposals from Ohio Edison.

Fueling Stations (UST/Site Closure) [P05185] SCF | 100,000 0

Remove fuel tanks and restore/remediate site. Project combined with Fueling Station in Water Treatment.
Construction completed. Contamination was found at 3 sites. A proposal is being prepared for submition to BUSTR.

Gravity Thickener Sludge Pump Replacement SCF 100,000 95,665
[PO5177]

Replacement of existing pumps. Amendatory agreement #1 awarded to Louis Perry and Assoc. @ $5,984 on 3/16/98.
Purchase contract awarded to Discflo Corp. @ $12,963 for one pump. Contract awarded to Kenmore Construction @
$71,800 on 3/30/98. Construction complete.

Includes engineering @ $3,040
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Plant Water System Improvements [P05167] SCF 500,000 52,200

Repair or replace all water pumps, and make misc. improvements to the building. Dodson Stilson is the consultant.
@ $52,200. Hydraulic analysis complete. Design complete. Project to be bid the end of February.
Construction in 1999.
Primary Building HVAC System [P05166] SCF 50,000 51,984

Replacement of primary building HVAC. Contract awarded to The C.D. Whitfield Co @ $ 51,984 on 6/22/98.
Primary Tank Sludge Collector Rail Replacement SCF 950,000 683,840
[P05156]

Replacement of worn collector rails, and modifications to the overflow weirs. Contract awarded to W.G. Lockhart

Construction Co. @ $654,000 on 6/15/98. Purchase contract awarded to Bearing Distributors, Inc. @ $ 5,812.
Construction underway, to be completed in July 1999.

Secondary Influent Metering/Final Tank [P05168] SCF 400,000 62,441
Sampling Improvements !
Improvements to the metering of secondary influent flow rates, and permanent sampling station for aeration unit 6.

Legislation to purchase meters passed 3/3/98. Contract awarded to Marsh-McBirney, Inc @$62,060 on 5/4/98
All meters installed and operational. Project complete.

Structural Repair of Channels, Tanks, and SCF : 100,000 0
Expansion Joints [P05170] :

Rehabilitation of channels, tanks, and exp. joints as required. Scope of work being determined.
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Underground Storage Tank Site Restoration SCF 100,000 0

Removal and site restoration of underground storage tanks. Design complete.
Vehicle Maintenance Roof Replacement SCF 200,000 197,595
Replacement of leaking roof. Ordinance (#192-1998) authorizing contracts was passed 3/30/98. Contract awarded
to Cioffi and Son Construction @ $ 162,800 on 6/22/98. Construction complete.
Includes engineering @ $29,089 4 .
Misc. Improvements [P05161] SCF 225,000 219,571
Purchase order to WESTEC Engineering for Final Clarifier Drive unit purchase and installation @ $63,600.
includes upgrade of laboratory lighting @ $14,872. Purchase contract awarded to Erie Affiliates, Inc, @ $42,300
on 11/16/98 for lab renovations. Purchase contract awarded to Onyx Painting & Contracting, Inc. @ $98,100 on 1/4/99.
COMPOST FACILITY IMPROVEMENTS 5 2,765,000 2,673,701
Bailey Controls System Upgrade/Replacement SCF ‘ 100,000 465,986
Design a new control system. Design to be completed by Summer 1999. Ord (#501-1998) authorizing consultant contracts

passed 7/20/98. Proposal received and is under evaluation. Design underway. Consultant is Finkbeiner, Pettis, and Strout.
@ $465,986. Scheduled to be bid in the Summer of 1999.

Electrical Controls Environment Improvement SCF 40,000 0

Provide a clean environment for motor control centers and electrical components This work will be done with the Bailey
Controls System upgrade.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Reactor Area Improvements [P05182] SCF 2,200,000 1,932,955

Replacement /restoration of structural members as necessary. Contract awarded to Stanley Miller Const. @ $1,821,738
on 1/5/98. Supplemental #1 awarded to Stanley Miller Construction @ $40,742 on 4/27/98. Supplemental #2 awarded to
Stanley Miller Construction @ $70,476 on 6/22/98. Construction complete. In-house work currently underway.

Facility reopened in May.

Reactor Cover Replacement [P05153] SCF 175,000 188,975

Replace failed or weakened reactor covers as necessary. Contract awarded to Flowers Welding & Machine @$183,335
on 4/15/98. Includes payment to Chassin Tech @ $5,640 on 8/17/98. Construction complete.

Temperature Monitoring System Replacement SCF 250,000 85,785
[P05157] .

Replace current system with more accurate, continuous monitors. Ordinance (#274-1998) authorizing

contracts passed 5/4/98. Contract awarded to John P. Novatny Electric Co. @ $80,000 on 7/13/98. Construction
complete.

Includes engineering @ $3,138

WPCS Closeouts SCF 0 275,681
A- i - Purchase Contract awarded to Perkin-Elmer Corp. @ $81,963 on 3/23/98
for an atomic absorption system.
Compost Plant Roof Repair [P05196] Includes change order to Haralson Roofing @ $10,277 on 5/1/98.
ion[P Contract awarded to Ryan Environmental @ $232,643 on 6/5/98.

($160,285 attributable to WPCS fuel station) Contract awarded to G. Stephens Construction @ $21,800 on 9/21/98.
($10,320 attributable to WPCS fuel station)

ire Al P Includes payment to Summit Electric Co. @ $ 6,800 for heat detectors on
12/21/98.
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FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
SANITARY SEWERS S ' 6,045,000 4,275,550
Arch St. (Perkins-Hugill Court) [P05063] TOTAL 160.000 205.568
SCF 160.000 118.236
T 0 87.332

Reconstruct broken sections of sanitary sewer. Ordinance (#276-1998) authorizing contracts passed 5/4/98. Contract
awarded to Michael Construction @ $184,310 on 7/6/98. Includes storm sewer repairs. Sewer construction complete,
Restoration underway.

Includes engineering @ $19,168

Bowery St. (Quaker to State) SCF S 150,000 0

Feasibility study and preliminary design for separating combined sewers in the Rack 39 area. Study complete.
Ordinance (#924-1997) authorizing consultant contracts passed 12/15/97. Consultant is EDG. Design and construction
scheduled for 1999.

Emergency Generators[P05067] SCF 200,000 8,055
Replace generators at the Sackett Hills and Quaker Ridge punib stations. Design underway, scheduled for completion
r:lcl\lnua:j):e;gegngg'ineering@ $7,295

Fox Road (Pumpstation-Wakefield)[P05070] SCF | 75,000 13,828
Reconstruct broken sections of sanitary sewer. Ord (#789-1998) authorizing contracts passed 11/30/98. Contract

awarded to H.M. Miller Construction @ $66,878 on 12/21/98.
Includes engineering @ $12,614
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PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Hampshire Rd. (Hampshire-Chatham)[P05073] SCF 165,000 9,524

Reconstruct broken sections of sanitary sewer. Design underway, to be completed by December. Land acquisition to be
completed in February. To be bid in March.
Includes engineering @ $8,836

Howard Street (Edwards to 235' North) SCF 60,000 0
[P05072]

Reconstruct broken sections of sanitary sewer. Design complete. Project to be combined with Howard Street.

Campbell Construction was the low bidder @ $228,451.
Howard Street (Tallmadge to Penfield) SCF ' 385,000 0

Reconstruct broken sections of sanitary sewer. Design Complete. Project to be combined
with Howard Street (Edwards to 235' North)

Idaho Ave. (18th St. to 200' East) SCF L 50,000 0
Reconstruct broken sections of sanitary sewer. Project deferred, to be done in conjunction with the Kenmore Il CDA area.

Ira Ave (195' to 305' East of Lakeshore Blvd) SCF 30,000 | 0
[P05069] ' ‘

Reconstruct broken sections of sanitary sewer. To be done in conjunction with Lakeshore et al in 1999.

Kuder Ave (Merriman Rd. To 250" South) SCF 70,000 12,314
[P05068]

Reconstruct broken sections of sanitary sewer. Design Complete. Ord (#829-1998) authorizing contracts

passed 12/14/98.
Includes engineering @ $11,299
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FUNDING AND/OR
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Miller/Sweitzer Manhole Reconstruction TOTAL 150,000 ' 156,061
[P05061] SCF 150,000 156,061
IT 0 0

Replace over/under manholes with more reliable/functional setup. Ord (#329-1998) authorizing contracts passed 5/18/98.
Contract awarded to Kenmore Construction @ $109,850 on 9/28/98. Construction underway scheduled through March
1999. Includes storm sewer construction on South Street related to the Open-M project.

Includes engineering @ $46,010

Mud Run Pump Station [P05113] SCF 75,000 16,757

Replace Pumps. Ord (#672-1998) authorizing contracts for purchase of labor and materials to install a Bilco Hatch
passed 10/19/98. Bids scheduled 2/24/99.

Redfern (140'East to 280" West of 17th St.) SCF : 40,000 0

Reconstruct broken sections of sanitary sewer. Project deferred, to be done in conjunction with the Oregon Avenue Et Al
street improvements in the Kenmore || CDA area.

Roswell Ave. (Bank St. at N. side of Buchtel to | SCF 95,000 7,790
355' South) [P05064]

Reconstruct broken sections of sanitary sewer. Project added to the Beardsley Et Al Project. Construction complete.
Includes engineering @ $7,790

Sanitary Manholes - Construction/Reconstruction SCF 110,000 107,557
Reconstruction of badly damaged or deteriorated manholes. Contract awarded to Vito Gironda & Bros. @ $98,830 on

2/18/98. Construction complete. Supplemental # 1 awarded to Vito Gironda & Bros. @ $8,774 on 7/31/98.
Includes engineering @ $16,851
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Sewer System I/l Correction Studies/Remediation SCF 350,000 33,465

[P05041]
Conduct a study to identify clean water inflow/infiltration sources contributing to wet weather flows in sanitary sewers.
Scope under development. Consultants are Dodson-Stilson and Finkbeiner, Pettis and Strout.
Includes engineering @ $11,454

South Street (211' East to 165' West of SCF 95,000 8,403
Lakeshore Bivd.) [P05071]

Reconstruct broken sections of sanitary sewer. Construction in 1999 in conjunction with Lakeshore et al.
Includes engineering @ $6,042

New Sewers SCF 120,000 -4,550

Construction of new sanitary sewers as required. Includes Emmit Rd [P05042] supplemental #1 awarded to Campbell
Const. @ ($4,550) on 2/17/98.

Chandler Ave [P05075] SCF 0 0

Emergency repairs to the sanitary sewer which crosses Chandler Ave adjacent to Mud Run Ditch. Ord (#752-1998)
authorizing contracts passed 11/16/98. ‘

CSO Monitoring/Corrective Action Plan TOTAL 3.665,000 3.700,778
Flow Monitoring System SCF 175,000 147,190

Maintenance and data collection for flow monitor network. Ordinance (#60-98) authorizing contracts passed 2/2/98.
Contract awarded to ADS Environmental @ $294,380 on 7/6/98. ($147,190 attributable to Flow Monitoring)

CSO Manhole/Rack Access Reconstruction SCF 750,000 233,296
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‘ FUNDING AND/OR
PROJECT [CODE] SOURCE(S) ' BUDGET AWARDED

Continuation of improvements to hard-to-access combined sewer racks. Ord (#662-1998) authorizing contracts passed
10/5/98. Contract awarded to So-Deep, Us. @ $53,210 on 2/26/98. Contract awarded to W.G. Lockhart @ $164,900 on

10/13/98.

Includes engineering @ $13,162 o o

CSO Rack 11 & 12 Dredging/Weir SCF 20,000 0
Walls Reconstruction

Facility Plan Update/ CSO Corrective SCF 2,600,000 3,170,975

Action [P05160/P05011]
Includes the following projects:

Q_ojl_e_c_tj_qn_Sys_te_m_s_[BO_&_Q_Q] - Malcolm Pirnie Inc is the consultant @ $1,543,208.
Includes engineering @ $20,833

WPCS [P05191] - Burgess & Niple is the consultant @ $314,200.
Includes engineering @ $16,773

E_LQg_am_MLageL[P_O_&_Q_J Dodson Stilson Inc is the consultant @ $1,158,811.
Includes engineering @ $23,723
Inflow Infiltration [P05193] - URS Greiner Inc is the consultant @ $331,100.
Includes engineering @ $10,620
i P - Montgomery Watson Américas, Inc. is the consultant @ $155,436.
Includes engineering @ $16,853 :
W@n@_{ﬂ)ﬁl&&] - Finkbeiner, Pettis, & Strout is the consultant @ $99,885

Includes engineering @ $13,880
Rain R ion [P SCF 120,000 149,317
Relocate to Improve Accessibility. Contract awarded to ADS Environmental @ $294,380 on 7/6/98. ($147,190

attributable to Rain Gauge Relocation)
Includes engineering @ $2,127
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Major Sanitary Trunk Sewer Projects 5,600,000 2,760,047
Fairlawn CC Stream Erosion Study SCF 50,000 39,389

[P05065]

Study and document effects of erosion on sewer lines running through Fairlawn CC. Scope of work is being defined.
Includes engineering @ $39,389

Hampton Ridge Pumpstation Soil Remediation SCF 100,000 0

Remediate soil contamination due to fuel tank. Emeréld Environmental is the consultant. Proposal has been
submitted to BUSTR. R

Hawkins Sanitary Trunk Sewer Erosion SCF 500,000 15,170
Control Dams

Restore erosion control dam system to intended operating conditions. Scope of work is being defined. Bids scheduled
for Summer 1999.
Includes engineering @ $15,170

Northside Interceptor Trunk Sewer Reconstruction SCF 500,000 0

Emergency repairs and design. Scope of work is being defined.

Willow Run Sewer - Lakeshore Blvd.[P05112] TOTAL | _ 4,450,000 2,705,488
SCF 3,855,000 2,255,550
OPWC 595,000 449,938

Extension of improvements to the Willow Run Sewer. Contract awarded to Kenmore Construction @ $2,646,693 on
4/6/98. Construction scheduled from March 1999 to March 2000.
Includes engineering @ $8,370
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Sanitary Sewer Closeouts SCF 0 989,681
Includes closeout of the following projects:
Av 4 $621,769 - Amendatory agreement #1 awarded to Ulmer & Berne @ $20,000.

Supplemental #1 awarded to Kenmore Construction @ $539,000 on 3/9/98.
Includes engineering @ $47,769

Summit Lake [P05017] @ $197 - Construction complete. Supplementary contract #2 awarded to H.M. Miller
Construction @ ($9,508) on 6/22/98.
Includes engineering @ $9,705

Kreiner Ave [P05056] @ $3.198 - Construction complete.
Includes engineering @ $3,186

Lane Street [P05057] @ $5.850 - Construction complete. Supplementary contract #1 awarded to Samson-Akpan
General Contractors @ (4,953) on 6/29/98.
Includes engineering @ $10,803

LaCroix Ave [P05058] @ $6.916 - Construction complete. Supplemental #1 awarded to Lockhart Construction @
($6,953) on 7/27/98. .

Includes engineering @ $13,869

Hawkins Sewer [P05023] $156,534  Supplemental #1 awarded to Kenmore Construction @ $145,624 on 1/20/98.

Includes engineering @ $2,382

Main Outfall Sewer{P05002]@ ($35,332) Supplemental #1 awarded to H.M. Miller Construction @ (190,317) on 7/20/98.
Includes engineering @ $8,365

Emergency Gen[P05012]@ $57.062 Supplemental #1 awarded to Sykes Construction @$13,329 on 3/31/98.
Supplemental #2 awarded to Sykes @ $6,989 on 9/21/98.
Includes engineering @ $22,770
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Instrumentation & Control
System Improvements @ $34,290 Supplemental #2 to H.R. Gray & Associates @ $34,290 on 11/9/98.

Includes preliminary expenses on:
r k
[PO5043] @ $122,383  Contract awarded to Lake County Sewer Co. @ $90,572 on 4/15/98.
Ord (#661-1998) authorizing construction contracts passed 10/5/98.

Includes engineering @ $21,951

E ic Devel Distri 18,365,000 7,590,025
Copley Township 7,520,000 3,229,600
Aberth Drive Sewer [P01022] JEDD-S 1,300,000 23,246

Construction of a sewer along Aberth Drive from Copley Road to 5000' North. Ord (#94-1998) authorizing contracts
passed 2/23/98. Design complete, easement acquisition complete. Includes license fees @ $8,000. Includes appraisals
@ $2,000. Project scheduled for bid in May. Work to follow the Pigeon St. Pump Station.

Includes engineering @ $11,024

Cleveland-Massillon Rd. (Pigeon Creek - JEDD-S 70,000 0
Copley Circle)

Design of a sewer along Cleveland-Massillon Road from Pigeon Creek to Copley Circle. Consultant is Finkbeiner, Pettis
& Strout

Pigeon Creek Sewage Pump Station[P01018] JEDD-S 3,000,000 3,160,286

Construction of a pump station and force main. Ordinance (94-1998)to enter into contracts passed 2/23/98.

Includes License fees @ $14,981. Project combined, includes Pigeon Creek Trunk Sewer Phase | and Kibler Road water
line. Contract awarded to H.M. Miller @ $2,941,037 ($2,745,116 attributable to the Pump Station and Phase | Trunk
Sewer). Construction Management contract awarded to H.R. Gray Const. @ $308,982 on 10/20/98 ($290,440

attributable to Pigeon Creek). Construction underway, to be completed in November 1999.

Includes engineering @ $40,083
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PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Pigeon Creek Trunk Sewer Phase | (Pump JEDD-S 1,450,000 0

Station-Jacoby) [P01017]

Construction of a trunk sewer along Pigeon Creek from the Pigeon Creek Sewage Pump Station to Jacoby Road.
Project combined with the Pigeon Creek Pump Station.

Pigeon Creek Trunk Sewer Phase Il (Jacoby- JEDD-S 1,300,000 36,276
Cleveland. Massillon) [P01021]

Design & construction of a trunk sewer along Pigeon Creek from Jacoby Road to CIevéIand-MassiIIon Road. Design
underway, 90% complete, awaiting the results of acquisition.
Includes engineering @ $23,368

Pigeon Creek Trunk Sewer (Clev. Mass. - S.R.21) JEDD-S 80,000 0
Design of a trunk sewer along Pigeon Creek from Cleveland-Massillon Road to State Route 21. Design underway.
Consultant is Finkbeiner, Pettis & Strout ($ reported under the Massilion Rd project)

Extension Studies JEDD-S 20,000 0
Studies to develop project limits for sanitary sewer extension requests.

Service Area Extensions JEDD-S 300,000 0
Design and construction of service area extensions

Copley Closeouts JEDD-S 0 9,791

Closeout expenses for various JEDD sewer projects

Cleve.-Mass. Rd[P01024]@ $9.791 Includes materials @$9,626
Includes engineering @ $164
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Y T i 3.425,000 ' 1,270,832
Cormany Rd. Pumpstation/Sewer [P01015] JEDD-S 250,000 518,742

Construction of a sewer along Cormany Road from the pump station to Portage Lakes Drive. Construction of a pump
station. Inspection and closeout charges. MS Consultants Inc. is the construction manager @ $195,340. Construction
complete. Includes supplies @ 265,561

Includes engineering @ $40,493

Killian Rd. (S. Main-Elmo) JEDD-S . 50,000 118,045

Design of a sewer along Killian Road from South Main Street to Elmo Drive. Design underway, awaiting the results
of acquisition. Consultant is URS @ $97,401.
Includes engineering @ $8,302

Main Street (Wymore-Killian) JEDD-S 35,000 0

Design of a sewer along South Main Street from Wymore Avenue to Killian Road. Design underway, awaiting
the results of acquisition.

Manchester Rd. (Proehl-1,000' South of State) JEDD-S 1,150,000 91,037
[P0O1013]

Construction of a sewer along Manchester Road from Proehl Drive to 1,000' south of State. Project design underway
awaiting the results of acquisition. Project done in conjunction with the State Street sewer.

Includes payments to URS @ $43,340.

Includes engineering @ $23,275
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Manchester/Robinson [P01012] JEDD-S 550,000 550,597

Construction of sewers along Manchester Road from Robinson Avenue to Nola Avenue, Manchester Road from
Tippecanoe to 1,000'South of State, Robinson Avenue from Manchester to 500' East, and State Street

from Manchester to 500' NW. Contract awarded to Kenmore Construction @ $506,923 on 9/28/98. Construction from
underway scheduled for completion in March 1999. Includes easement acquisition @ $21,861.

Includes engineering @ $5,755 '

Path/Bower/ State Mill [P01023] JEDD-S 900,000 1,447
Construction of sewers along Path Drive and Bower Street from Portage Lakes Drive to State Mill Road. Includes sewer

along State Mill Road from Manchester to Bower. Design underway, awaiting the results of acquisition.
Includes engineering @ $1,447

State St. ( Manchester - 500' NW) ) JEDD-S , 150,000 0
Construction of a sewer along State Street from Manchester Road to 500 feet northwest. Project combined with
Manchester Rd.

Turkeyfoot Road (S. Main - 500" West) JEDD-S , 20,000 0

Design of a sewer along Turkeyfoot Road from South Main Street to 500 feet west. Project deemed unnecessary
Extension Studies JEDD-S 20,000 0

Studies to develop project limits for sanitary sewer extension requests
Service Area Extensions JEDD-S 300,000 -9,037

Design and construction of service area extensions
Includes engineering @ $176
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inafield T hi 7.420,000 3,089,592
Canton Rd. (Old Home-Lakemore Corp.) JEDD-S 1,900,000 1,824,289

[P01007]

Construction of a sewer along Canton Road from Old Home Road to the Lakemore Corporation Line. Tracings were
submitted to the EPA @ $10,982. Payment made to So-Deep @ $12,221 for utility survey. Contract awarded to H.M.
Miller Construction Co @$2,259,485 on 5/6/98. ($1,250,000 attributable to sewer). Construction underway, scheduled for
completion in July 1999. Consultant contract awarded to Finkbeiner, Pettis & Strout @ $163,600 on 10/16/98.

($89,980 attributable to sewer).

Includes engineering @ $26,304

Ewart Extension (U.S. 224 at Ewart -Waterloo) JEDD-S 200,000 0

Construction of a sewer from US 224 at Ewart Road to Waterloo Road. Project scope altered and included with
Waterloo Rd project.

Sanitarium Rd. Pump Station[P01008] JEDD-S 1,900,000 24,934
Sewer and pump station construction along Sanitarium Road from 750 feet east to 4,200 feet east of Canton Road.
Design 90% complete, scheduled for completion in April. Consultant is EDG.
Includes engineering @ $23,697

Sanitary Sewer/Pump Stations JEDD-S 100,000 0

Design of sanitary sewer and one pump station from east of Waterloo Road at Bey Road to Sanitarium Road. Design
underway. EDG is the consultant @ $
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Tuscarawas River Trunk Sewer Ph. | [P01011] JEDD-S 3,000,000 1,236,909

Construction of a trunk sewer along the Tuscarawas River from Pickle Road to the Massillon. Road/ Mayfair Road
intersection. Ordinance (#193-1998) authorizing contracts passed 3/30/98. Design of Phase | complete. Contract
awarded to Campbell Contracting Co. @ $1,043,997 on 6/15/98. Construction underway on Phase I. Scheduled for
completion in July 1999. Contract awarded to G. Stephens, Inc. @ $100,780 on 10/16/98. Includes acquisition of
easements @ $29,915. Design of Phase Il 95% complete.

Includes engineering @ $20,788 '

Extension Studies JEDD-S 20,000 0
Studies to develop project limits for sanitary sewer extension requests.
Service Area Extensions JEDD-S 300,000 3,461

Design and construction of service area extensions
Includes engineering @ $3,461
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Storm Water Systems 125,000 107,155
Miscellaneous Storm Sewers IT 125,000 107,155
Karg [P00142]@ $30.821 Reconstruction of the Karg Drive outlet . Ord (#807-1998) authorizing contracts

passed 12/7/98.
Includes engineering @ $24,862

Preliminary design costs and closeouts of previous years projects include:

Sheffield Ditch [P00124]@ $34,255 Includes payment to Infrastructure Services @$3,186. Includes payment for
easements @ $3,200

Includes engineering @ $24,798

Brewster Creek [P00041]@ $1.087
Includes engineering @ $1,087

Lakeshore Qutfall SwriP32162] $31.680 Includes payment to Summit Testing @ $6,393
Includes engineering @ $23,624

Bye St. Storm Qutlet{P00161] $9.202 - Construction in 2000.
Includes engineering @ $9,202
Miscelianeous Engineering Studies WCF 45,000 25,133

Consultant Contracts for various water system projects. Ordinance (#273-1998) authorizing contracts passed 5/4/98.
Consultant is GPD. Contract awarded to EMA Services @ $24,900 on 4/8/98.
Includes engineering @ $233
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Computer Equip. & Business Office Improvements WCF 55,000 19,673

New materials to make operations more cost effective. Includes purchases of supplies and computers
New Billing/Work Order System WCF - 1,900,000 2,371,180

New software for processing billing collections. Ordinance (#826-1997) authorizing contracts passed 11/24/97.
Consultant contract awarded to EMA Services, Inc @ $380,238 on 2/13/98. Contract awarded to Software and
Systems, Inc. @ $1,990,942 on 9/14/98. Hardware is in place, a Fit Analysis is underway for software installation.

Motor Vehicle Equipment WCF 20,000 34,583

Replacement of obsolete vehicles. Includes insurance @ $2,900. Includes miscellaneous motor vehicle charges
@ $8,941. Includes truck purchases @ $19,417. '
Water iliti o : 495.000 17 4

Fueling Station Rehabilitation/Tank Replacement WCF ' 125,000 79,835

Design and construct new fuel station. Project bid with Water Plant Fueling Station. Contract awarded to Maintenance
Unlimited @ $287,050 on 8/24/98 ($69,335 attributable to water supply). Construction underway scheduled for
completion in April 1999.

Misc. Improvements @ Geauga Maintenance Ctr. WCF o 110,000 30,353

Purchase machinery and materials and/or enter into contracts to make emergency improvements. Ordinance (#306-1998)
authorizing contracts passed 5/11/98. Purchase order awarded to Ohio Pressure Grouting @ $9,500 for Sealing cracks
and joints at East Branch Reservoir. Purchase order awarded to Cavanaugh Building Corp @ $11,600 for material

and labor to replace roof on rental property. Purchase order awarded to Air Comfort @ $9,252 for replacement of furnaces
and central air. Purchase order awarded to Piping Equipment Inc @ $2,422 for Motor and Actuator .
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Fueling Station (UST Removal/Site Closure) WCF 200,000 54,490

Remove underground storage tanks. Consultant is Environmental Design Group @ $10,500. Project combined
with Fueling Station in Water Treatment. Contract awarded to Ryan Environmental @ $232,643 on 6/22/98.
($43,990 attributable to Water Supply Fueling Station). Closure report has been submitted.
Motor Vehicle Equipment WCF 60,000 , 10,706

Replacement of obsolete vehicles. Includes payment to Sterling Engine Supply @ $10,079 to repair dredge.

reatm Pumpi liti 7.175.000 8.459,699
Chlorine Dioxide Generator WCF 50,000 0

Purchase new generator. Project to be combined with Chemical Building Improvements in 1999. Design to
begin 1999 with construction in late 1999. Project renamed to Disinfection Equipment Replacement.

Rapid Mix/Coagulation/Sedimentation Basin Imp. WCF 6,500,000 8,143,900

Replace outdated equipment. Design complete. Ord (#562-1998) authorizing contracts passed 9/14/98. Contract
awarded to Shook, Inc. @ $8,143,900 on 1/4/99. Scheduled for completion in 2000.

Plant Monitoring/Water Plant Laboratory Equip WCF 40,000 0
Upgrade and install new lab equipment.
Water Plant Fueling Station WCF 225,000 ' 257,215

Design and build new fuel station with above ground storage tank. Design complete. Project awarded with Fueling Station

in Water Supply Facilities. Contract awarded to Maintenance Unlimited @ $287,050 on 8/24/98 ($217,715 attributable to
water plant) ,
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Fueling Station (UST Removal/Site Closure) WCF 300,000 28,368

Remove underground storage tanks. Environmental Design Group is the consultant @ $39,500. Contract awarded to Ryan
Environmental @ $232,643 on 6/22/98. ($28,368 attributable to Water Treatment.) Project to be done in conjunction with
the Fueling Station in Water Supply and WPCS. o

Misc. Improvements WCF 60,000 30,216

Purchase of materials and/or enter into contracts to make emergency improvements. Includes payment to Phoenix
Technologies @ $19,915. Includes payment to Dover Elevator Co. @ $9,657.

Water Treatment and Pumping Facilities WCF 0 33,272
Closeouts

Closeout of previous years projects. Includes closeout of the Flocculator Rehabilitation @ $33,272. (Supplemental #1
awarded to Kenmore Construction @ $28,770 on 7/6/98. Supplemental #2 awarded to Kenmore Construction @
$4,502 on 7/6/98. Project complete.

Water Distributi 6.725.000 7,044,896
Force Main Phase | Completion PVT 850,000 808,075

Installation of 700 feet of replacement water main on Southwest Avenue in Tallmadge which was not installed under the
original contract due to the discovery of contaminated soils in the trench. EPA has approved the plans. To be bid

in 1999. Includes payment to R & R International for legal fees. Includes payment to Rath Construction for

supplies @ $59,136. Contract awarded to W.G. Lockhart Construction @ $738,939 on 1/4/99. Construction

scheduled from September to December 1999.
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Force Main Reconstruction - Phase 3A TOTAL 0 568,271
WCF 0 369,376
OPWC 0 198,895

Closeout of 1997 project. Supplémentary contract #1 awarded to H.M. Miller Construction @ $568,271 on 7/6/98.
Construction complete, except restoration.

Clean & Line W.M. (Newton St. - Case Ave.) WCF 1,315,000 1,077,865

Rehabilitation of water mains by cleaning and lining to restore full hydraulic capacity, improve chlorine residuals in the
water and allow compliance with the Total Coliform Rule and Depressurization Rule. Contract awarded to Utilicon @
$1,077,865 on 3/23/98. Construction complete. :

Water Main New and Replacement WCF 2,900,000 2,619,039

Construction of new and replacement of distribution mains throughout the city as required. Supplemental #2 awarded

to Kenmore Const. @ $126,961 on 1/20/98. Supplemental #3 awarded to Kenmore Construction @ $248,499 on 7/6/98.
Contract awarded to H.M Miller Const. @ $1,496,522 on 3/2/98. Supplemental #1 awarded to H.M. Miller Const. @
$243,000 on 11/9/98. Includes supplies and materials @ $260,579. Includes charges for water mains and connectors @
$95,616. Construction complete.

Materials for Water System Replacement WCF 315,000 183,464
Annual purchase of materials and parts necessary to maintain the Water Distribution system. Includes supplies @
$181,704 i : ,

Misc. Improvements WCF 60,000 38,622

Annual purchase of computers, record keeping equipment, and other office equipment. Contract awarded to
L & K Supply and Samtech Research @ $42,165 on 6/22/98. ($11,420 attributable to Misc. Improvements.)

Motor Vehicle & Equipment Replacement : WCF 355,000 383,229

Replacement of obsolete vehicles and equipment. Includes motor vehicle parts, labor and bulk purchases.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Water Distribution Telemetry System WCF 55,000 0

Replace outdated/unavailable equipment. Items purchased as needed. No equipment to be purchased this year.

Water Meter Replacement WCF 130,000 | 0
Replace meters to eliminate leaks and reading inaccuracy. Purchase of meters underway.

Clean and Paint Tanks WCF 225,000 ‘ 233,059

Clean and Paint Tanks. Contract awarded to D & M Painting @ $184,010 on 5/26/98. Includes payment @ $49,049 to
Eslich Wrecking Co. for demolition and removal of Thurston standpipes. Painting complete on Tallmadge Ave. tanks.

Montrose Pump Station TOTAL ' 520,000 1,100,000
WCF _ 520,000 } 0
JEDD-W : 0 , 1,100,000

Increase capacity in Montrose Distribution system. Burgess & Niple is the consultant. Design complete. Construction
in 1999. Ord (#634-1998) authorizing purchase of property @ 4700 Embassy Parkway @ $1,100,000 passed 9/28/98.
Zoning variance was requested from Bath Township.

int E ic Devel Distri 14,660,000 5,115,925
Copley Township 5,620,000 1,949,654
Copiey Rd. WL (Jacoby- Schocalog Rd.) JEDD-W 880,000 475,003
[P01027]

Extension of a water line along Copley Road from Jacoby Road to Schocalog Road. Contract awarded to AJC Const.
$406,827 on 4/6/98. Construction complete.
Includes engineering @ $61,252
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Ruth Avenue (Copley Rd. - 600' North) JEDD-W : 100,000 0

Extension of a water line along Ruth Avenue from Copley Road to 600 feet North. Design underway. Consultant is
McCoy and Associates ($ reported under Copley Rd contract)

Mina Avenue ( Copley Rd- 600' North) JEDD-W 100,000 0

Extension of a water line along Nina Avenue from Copley Road to 600 feet north. Design underway. Consultant is McCoy
and Associates ($ reported under Copley Rd contract)

Copley Rd. (Cleveland Massillon-Jacoby) JEDD-W 1,400,000 195,975

Extension of a water line along Copley Road from Cleveland- Massillon Road to Jacoby Road. Design underway.
Consultant is McCoy and Associates @ $192,700
Includes engineering @ $3,155

Cleveland Massillon Road JEDD-W 750,000 261,358
(Copley Rd. - Ridgewood)

Extension of a water line along Cleveland-Massillon Road from Copley Road to Ridgewood Road. Design underway.
Consultant is Finkbeiner, Pettis and Strout @ $256,600. Includes supplies and materials @ $827.
Includes engineering @ $3,931

Kibler Rd. ( Jacoby-Stone Creek) [P01038] JEDD-W 444,000 259,463

Extension of a water line along Kibler Road from Jacoby Road to Stone Creek. Finkbeiner Pettis & Strout is the consultant
@ $38,600. Ordinance (94-1998) authorizing contracts passed 2/23/97. Project combined with Pigeon Creek Pump station
and Pigeon Creek Trunk Sewer Phase |. Contract awarded to H.M. Miller @ $2,941,037 ($195,920 attributable to Kibler
Road) Construction underway, scheduled for completion in October 1999. Construction manager is H.R. Gray @
$308,982 ($18,542 attributable to Kibler) »

Includes engineering @ $5,880
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_ FUNDING AND/OR
PROJECT [CODE] SOURCE(S) 5 ~ BUDGET AWARDED
Collier Rd. W.L. ( Copley-Wadsworth)[P01040] JEDD-W N 1,750,000 95,552

Extension of a water line along Collier Road from Copley Road to Wadsworth Road. Design complete. Ordinance

(# 397-1998) authorizing contracts passed 6/15/98. Contract awarded to GBC Design Co. @ $84,505 on 8/11/98. Bids
scheduled for March 1999. Construction in 1999.

Includes engineering @ $8,657

Township Service Area Extensions JEDD-W 200,000 0
Design and construction of service area extensions.
Copley Closeouts JEDD-W 0 662,302

Copley Rd. [P01020] @ $662,302 - Includes materials @ $490,695
Includes engineering @ $15,376

v T hi _ 3.235.000 1,662,193
Robinson Ave W.L. (Manchester- State) JEDD-W 600,000 66
[PO1039]

Extension of a water line along Robinson Avenue from Manchester Road to State Street. Scope under review.
Includes engineering @ $66

South Main St. W. L. ( Waterloo- Turkeyfoot) JEDD-W 700,000 637,962
Extension of a water line along South Main Street from Waterloo Road to Turkeyfoot Road. Design complete.
Project to be done in conjunction with Swartz Road water line extension. Contract awarded to Gironda @ $376,925.

Construction complete.
Includes engineering @ $43,555
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Portage Lakes Drive (Cormany- E. of Apple) JEDD - W 310,000 91,578

[P01051]

Extension of a water line along Portage Lakes Drive from Cormany Road to east of Apple Drive. Design
underway. Section from Apple to Turkeyfoot was added to the scope. Burgess and Niple is the consultant.
Includes engineering @ $6,713

Killian Rd. ( Arlington-Conlin) [P01036] JEDD-W 975,000 708,289
Swartz Rd. (Arlington- Stahl)

Extension of a water line along Killian Road from Arlington Road to Conlin Drive and along Swartz Rd from Arlington Road
to Stahl Road. Ordinance (#41-1998) authorizing contracts passed 1/26/98 Contract awarded to Kenmore Construction
@ $361,006 on 3/16/98. Includes supplies @ $101,141. Construction complete.

Includes engineering @ $47,035

Swartz Road ( Main Street East) JEDD-W 150,000 0
Extension of a water line along Swartz Road from South Main Street east. Project to be done in conjunction with S Main.
Ordinance (#275-1998) authorizing contracts passed 5/4/98. ‘

Manchester Rd. W.L. (State-1,500' south) JEDD-W 300,000 219,706
Extension of a water line along Manchester Road from State Road to 1,500' south. Ordinance (#375-1998) authorizing
contracts passed 6/8/98. Contract awarded to AJC Construction @ $213,117 on 8/24/98. Includes supplies and materials
@ $6,589. Construction Complete. |

Township Service Area Extension JEDD-W 200,000 0

Design and construction of service area extensions
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Coventry Township Closeouts JEDD-W 0 4,592

Closeout expenses for various JEDD water Projects. . Includes:

Arlington Rd [P01004] @ $4.592 - Supplemental #1 awarded to Kenmore Const. @ ($79,207) on 1/20/98.
includes payment to Summit County @ $106,691 for Akron's share of the construction costs.

Springfield Township 5.805.000 1,504,078
Canton Rd. W.L. (S. of Shadybrook - SPL JEDD-W 1,900,000 1,083,105

Lakemore Plaza)

Extension of a water line along Canton Road from the corporation line south of Shadybrook Avenue to the south
property line of Lakemore Plaza. Ord. (#62-1998) authorizing contract passed 2/2/98. Contract awarded to H.M. Miller
Construction @ $2,259,485 on 5/6/98. ($1,009,485 attributable to water) Construction underway, to be completed July 1999.
Consultant contract awarded to Finkbiener, Pettis & Strout @ $163,600 ($73,620 attributable to water)

Marvo Drive W.L. (Krumroy - Emmitt) [PO1025] JEDD-W ‘ 550,000 34,525

Extension of a water line along Marvo Road from Krumroy Road to Emmit Road. Design complete. Awaiting easements.
Includes engineering @ $18,721

Waterloo Rd. (Arcadia-Bey) JEDD-W 1,000,000 150,163
Extension of a water line along Waterloo Road from Arcadia Road to Bey Road. Design underway. Consultant is
Dodson-Stilson.

Includes engineering @ $5,365
Massillon Rd. (Clayben - Mayfair) JEDD-W 550,000 0

Extension of a water line along Massillon Road from north of Clayben to Mayfair Road. Design underway
Consultant is GPD & Associates. ‘
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Waterloo Rd. (Abington- Arcadia) JEDD-W 385,000 5,706

Extension of a water line along Waterloo Road from Abington Road to Arcadia Road. A portion of this project was bid
in the Canton Road project. Design underway.
Includes engineering @ $5,706

Krumroy Rd. (Marvo-Pickle) [P01049] JEDD-W 320,000 107,984
Extension of a water line along Krumroy Road from Marvo Drive to Pickle Road. Design underway. GBC is the consultant
@ $103,443. Project combined with Pickle Road (Krumroy - N. of Killian)
Includes engineering @ $4,541

Pickle Rd. (Krumroy- N of Killian) JEDD-W 900,000 0
Extension of a water line along Pickle Road from Krumroy Road to north of Killian Road. Project combined with
Krumroy Rd. (Marvo - Pickle)

Township Service Area Extensions JEDD-W 200,000 0

Design and construction of service area extensions

Springfield Township Closeouts JEDD-W : 0 122,595
ill 1 $122,595 - Supplemental #4 awarded to Underground Utilities @ $108,352 on 2/17/98.
Includes materials @ $49,429.

Includes engineering @ $3,332
Total Public Utilities Program 67,330,000 43,664,325
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
HOUSING, HOMELESS ASSISTANCE AND
HUMAN RESOURCES 9,310,000 9,097,537
HOUSING 8.750.000 8.599.037
Community Development Areas 5.5625.000 5,647,034
Aqueduct CD 395,000 425,606

Continuation of code enforcement and housing rehabilitation activities

1/98 - 12/98

Program Inception

Through 12/98
Structures inspected : ~ o - 48 244 87%
Structures purchased 0 3
Structures razed 2 8
Structures in code compliance : 57 164 58%
Grants / $ value 13/ $97,519 126 / $686,070
Loans / $ value : RERE by 9/ $133,200 89/ $1,126,431

Total funds committed since project inception (including public improvements):
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Big Falls CD 75,000 170,771

Continuation of code enforcement and housing rehabilitation activities

Crouse

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 0 854 100%
Structures purchased 0 5
Structures razed 1 19
Structures in code compliance 28 815 95%
Grants / $ value 4/ $22,813 509 / $2,396,864
Loans / $ value 1/ $6,400 285/ $1,764,315

Total funds committed since project inception (including public improvements):

CD 940,000

Continuation of code enforcement and housing rehabilitation activities.

1/98 - 12/98

$8,192,595
549,597

Program Inception

Through 12/98
Structures inspected 71 284 42%
Structures purchased ‘ 3 3
Structures razed 5 6
Structures in code compliance 41 43 6%

122/ $784,649
78/ $730,228

Grants / $ value
Loans / $ value

Total funds committed since project inception (including public improvements):
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122 / $784,649
78/ $730,228

$2,959,482



COMMITTED

Goodyear

Continuation of code enforcement and housing rehabilitation activities.

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
CD 825,000 1,591,886

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 50 275 51%
Structures purchased 7 7
Structures razed 3 7
Structures in code compliance 113 126 23%

Grants /'$ value

91 / $608,759
Loans / $ value

9/ $364,775

Total funds committed since project inception (including public improvements):

CD 870,000

Continuation of code enforcement and housing rehabilitation activities

155/ $1,041,749
80 / $645,846

$4,022,662

864,305

Program Inception
Through 12/98

1/98 - 12/98
Structures inspected 187
Structures purchased 1
Structures razed 2
Structures in code compliance 167

Grants / $ value

37 /1 $234,465
Loans / $ value

15/ $188,830

Total funds committed since project inception (including public improvements):

75

1,038 103%
6
38
772 76%
564 / $2,642,217
320 / $2,242,065
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Madison/Peckham CD 220,000 349,816

Continuation of code enforcement and housing rehabilitation activities

‘ Program Inception
1/98 - 12/98 Through 12/98

Structures inspected ~ 0 836 100%
Structures purchased 0 11

Structures razed 0 50

Structures in code compliance 45 723 86%
Grants / $ value 10/ $77,373 336 / $1,783,765

Loans / $ value 8/ $106,868 183 / $1,528,807

Total funds committed since project inception (including public improvements): - $7,293,083

Manchester Road CD 820,000 664,905
Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 33 633 92%
Structures purchased 2 26
Structures razed 4 30
Structures in code compliance 105 456 66%

25/ $149,180
15/ $134,500

Grants / $ value
Loans / $ value

Total funds committed since project inception (including public improvements):
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339/ $1,427,020
202 / $1,395,295

$8,906,452



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Mason Park cb 555,000 513,551

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 162 380 115%
Structures purchased 3 9
Structures razed 2 8
Structures in code compliance ' 91 174 53%
Grants / $ value 14 / $89,577 108 / $572,754
Loans / $ value 10/ $107,800 86 / $743,125
Total funds committed since project inception (including public improvements): 5,081,718
Noble CD 680,000 482,495

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98

Structures inspected 128 546 98%
Structures purchased ‘ : 0 3

Structures razed 3 32

Structures in code compliance 54 342 61%
Grants / $ value 20 / $146,770 187 / $217
Loans / $ value 11/ $83,900 217 / $1,834,699
Total funds committed since project inception (including public improvements): 2,670,426
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Victoria CD 145,000 34,101

Initiation of code enforcement and housing rehabilitation in the Victoria CDA area. Public meeting held August 4.

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 104 104 Total
Structures purchased 0 0
Structures razed 1 0
Structures in code compliance 0 0 0%
Grants / $ value , 20/ $114,410 20/ $8
Loans / $ value 8/ $85,126 8/ $85,126
Total funds committed since project inception (including public improvements): - 139,682
Demolition (Waiver) CD 500,000 452,348

Demolition of vacant, abandoned, and/or deteriorated housing, garages and commercial buildings. Commercial structures
razed from 1/98-12/98: 5; Garages razed from 1/98-12/98: 156; Residential structures razed from 1/98-12/98: 55.

Home Repair CD 340,000 262,331
Emergency home repair for low-income, elderly and handicapped homeowners.

1/98 - 12/98
Grants / $ Value 1217 $262,331
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Neighborhood Housing Petition Areas 800,000 700,254
Beardsley CD 70,000 35,652

Continuation of code enforcement and housing rehabilitation activities.

Charles

Structures inspected

Structures in code compliance

Grants / $ value
Loans / $ value

Total funds committed since project inception:

CD

Program Inception

Continuation of code enforcement and housing rehabilitation activities

Structures inspected

Structures in code compliance

Grants / $ value
Loans / $ value

Total funds committed since project inception:

1/98 - 12/98 Through 12/98
10 10 19%
5 5 10%
6/ $35,266 21/ $162,227
3/ $19,025 11 / $54,865
$38,830
50,000 70,724
Program Inception
1/98 - 12/98 Through 12/98
1 27 87%
3 10 32%
0/ %0 8/ $43,000
0/ %0 51/ $20,713
$141,623
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Clark CD 10,000 10,923

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 0 27 100%
Structures in code compliance 5 19 70%
Grants / $ value 3/ $23,000 11 / $58,627
Loans / $ value 2/ $37,300 7 /1 $78,600
Total funds committed since project inception: $94,006
Euclid CD 65,000 | 75,954

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 24 43 86%
Structures in code compliance 13 13 26%
Grants / $ value 2/ $2 3/ $23,070
Loans / $ value 1/ $24,800 2/ $48,000
Total funds committed since project inception: $80,547
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Hart CD 10,000 30,601

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 2 39 105%
Structures in code compliance 3 27 73%
Grants / $ value 0/ %0 11/ $57,730
Loans / $ value 0/ $0 9/ $39,717
Total funds committed since project inception: $278,417
Lane/Howe CD 55,000 77,530

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 3 47 100%
Structures in code compliance 8 41 87%
Grants / $ value 0/ $0 19/ $97,488
Loans / $ value 0/ %$0 13/ $84,379

Total funds committed since project inception: $736,219
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Laurel CD 90,000 181,598

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 23 48 94%
Structures in code compliance 12 15 29%
Grants / $ value 5/ $34,000 17 / $99,000
Loans / $ value 3/ $109,700 12 / $216,400
Total funds committed since project inception: $344,338
Leroy CD 65,000 52,202

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

, 1/98 - 12/98 Through 12/98
Structures inspected : ‘ ; 7 22 71%
Structures in code compliance 7 7 23%
Grants / $ value . 6/ $40,324 6 / $40,324
Loans / $ value " . 37/ $21,700 31/ $21,700
Total funds committed since project inception: $299,224
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COMMITTED

Continuation of code enforcement and housing rehabilitation activities

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
CD 45,000 14,989

Program Inception

_ 1/98 - 12/98 Through 12/98
Structures inspected 24 47 112%
Structures in code compliance 7 19 45%
Grants / $ value ‘ 2/ $16,000 7 1 $46,000
Loans / $ value -2/ $13,200 5/ $40,900
Total funds committed since project inception: $134,320
cO 10,000 265

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 0 30 100%
Structures in code compliance 1 22 73%
Grants / $ value ‘ , 0/ %0 13/ $67,500
Loans / $ value 0/ %0 10 / $55,275

Total funds committed since project inception: $248,819
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Merton CD 10,000 17,783

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 0 27 100%
Structures in code compliance 2 23 85%
Grants / $ value ’ 0/ %0 12 / $60,975
Loans / $ value 0/ %$0 11/ $34,465
Total funds committed since project inception: $171,959

Moon/Snyder CD 10,000 0
Continuation of code enforcement and housing rehabilitation activities
Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 1 91 100%
Structures in code compliance 3 84 92%
Grants / $ value 0/ %0 21/ $156,961
Loans / $ value 1/ $1,275 13 / $66,255

Total funds committed since project inception: $594,996
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Rhodes CD 25.000 35,075

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 2 63 103%
Structures in code compliance o 7 47 T77%
Grants / $ value 3/ $24,500 34/ $194,043
Loans / $ value : ' 1/ $14,000 15/ $105,020
Total funds committed since project inception: : $376,205
Talbot CD . 60,000 43,811

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/98 - 12/98 Through 12/98
Structures inspected 3 82 104%
Structures in code compliance 14 37 47%
Grants / $ value 2/ $16,000 19 / $90,451
Loans / $ value 1/ $18,500 ‘ 8/ $47,200
Total funds committed since project inception: $285,089
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
West Long , Ch 90,000 43,643

Continuation of code enforcement and housing rehabilitation activities.

1/98 - 12/98

Program Inception

Through 12/98
Structures inspected 8 22 25%
Structures in code compliance - 2 3 3%
Grants / $ value , 2/ $20,845 2/ $20,845
Loans / $ value . 1/ $0 1/ %0
Total funds committed since project inception: $51,279
Phase Ill Housing Petition CD - 135,000 9,505

Program to include the following streets:

1) Bishop (Edgewood-Douglas) 5) LaCroix (Parkdale-Russell)
Rhodes (Lillian-Monroe) Celina (Thorton-Howe)
Lillian (Edgewood-Rhodes) W.Thorton (Celina-East)

2) Fern (Easter-Wooster) 6) Robert (7th Ave-Duane)
Bellevue (Fern-Moon) Weeks (7th Ave-5th Ave.)

3) Victory (South-Paris) 7) Campbell (Snyder-Rhodes)
Paris (Victory-West End)

4) Cuyahoga (Uhler-Tallmadge) 8) 5th Ave ( Hart-Kelly)
Alberta (Cuyahoga-Selzer) Fuller (7th Ave- 5th Ave)
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) - BUDGET AWARDED
Bishop-Rhodes CD 9,505
Initiation of code enforcement and housing rehabilitation activities. Inltlal public meeting held
June 2,1998.
‘ Program Inception
1/98 - 12/98 Through 12/98
Structures inspected 20 20 0%
Structures in code compliance 0 0 0%
Grants / $ value 0/ %0 0/ %0
Loans / $ value 0/ %0 0/%0
Total funds committed since project inception: $38,505
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Supportive Housing CD 125,000 0

Assistance to rehabilitate and retain elderly housing at the 108 unit Canal Park Tower in downtown Akron.
New Housing Incentive[P73130] CD 224,000 149,419

Development assistance in the form of land banking, public improvements, and financing to create new housing
construction for home buyers. Original budget amount was $500,000. Ordinance (#268-1998) amended the Consolidated
Plan to decrease funding by $190,000. Ord (#759-1998) amended the Consolidated Plan to decrease funding by
$86,000. Ordinance (#143-1998)passed 3/16/98 for purchase of property on East side of Hickory Street @ $40,000.
Ordinance (#288-1998) passed 5/11/98 for purchase of property at 790 Coburn Street. @ $70,000. Ordinance
(#546-1998) approving the sale of city-owned land on the west side of Dover Ave. north of Bellevue Ave. to UNDC

@ $49,049 ($19,049 attributable to New Housing Incentive). Includes $15,228 for development of the Harmon Allotment.

UNDC CD 426,000 426,000

Support for new housing construction in older neighborhoods. Original budget amount was $150,000. Ordinance
(#268-1998) amended the Consolidated Plan to increase funding to the UNDC by $190,000. Ordinance (#282-1998)
authorized payments to UNDC. $190,000 used for the purchase of properties. Ordinance (#759-1998) amended

the Consolidated Plan to increase funding by $86,000.

otatus o0Id & Awalting Closing Unsold
Completed ’ 3 0
Under Construction 0 14
Total 3 14

Total Housing units sold and closed during 1998: 3

Total housing units forecasted for 1998: 10 - 15

Total housing units sold and closed since project inception: 207
Total housing units completed since project inception: 207
Total housing units started since project inception: 221
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Homeless Shelter Assistance CD 250,000 303,000

Emergency Shelter Grant funding awarded on a request for proposals basis to eligible, non-profit providers of emergency
shelter housing for homeless persons and for intermediate term housing and social services for homeless individuals
and families. Ordinance (#81-1998) authorizing contracts passed 2/9/98.

AGENCY Population Served AWARD
Access Emergency Women and Children $90,000
Battered Women's Shelter Women and Children $20,000
Fair Housing Administration Families $4,000
Fair Housing Damage Deposit Families $20,000
Shelter Care- Safe Landing Youth $10,000
Salvation Army - Booth Manor Families $16,500
Legacy Il Single Women $53,500
Community Aids Network Individuals with Aids $16,000
H.M. Life Opportunity Single Parent Families $73,000
TOTAL ‘ $303,000 |
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FUNDING

COMMITTED

AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
CD 560,000 498,500

. Human Resources

Public services to primarily serve CD area residents. Ordinance (#134-1998) authorizing contracts to provide for

community support services passed 3/9/98.

AGENCY - PROGRAM AMOUNT

Housing Network Home Maintenance Education $10,500
'United Disability Services Home Accessibility $20,600
Senior Workers Action Program Retired Senior Volunteer Program $14,360
Senior Workers Action Program Homecare/Chore Services $40,300
Senior Workers Action Program Outreach-Client Services $15,200
Info Line Lifeline (emergency response) $25,970
CYO Summer Camp for NDA youth $6,180
Youth Education Services Tutoring for NDA youth $5,860

Children's Hospital Promoting Adolescents through Health Service $23,175
Akron Summit Community Action Child Assault Prevention $39,550
Boys & Girls Club Summer Youth Employment $58,915
Fair Housing Contact Service Fair Housing $95,580
Family Services Consumer Credit Counseling $12,600
Children's Services Board Crouse Caring Community $10,500
Family Services Families and Schools Together $51,500
Info Line Information and Referral Services $34,750
Victims Assistance Crisis Intervention $32,960
TOTAL $498,500
Non Profit Community Housing Program CD 530,000 630,750

Matching funds for non-profit community housing development organizations undertaking eligible HOME activities.
Contracts awarded include: EANDC for South Akron Homes Project @ $357,000; EANDC for Arlington Homes Project

@ $60,000, BICEE for North Akron Area Improvement Program @ $30,000, Amendatory agreement to WENDCO for
Moeller Neighborhood Improvement Project @ $3,750. Contract awarded to the Housing Network for Annunciation Terrace
Apartments @ $245,000 ($180,000 attributable to 1998 program)

Paint Program

CD

30,000

27,900

Reimbursement for neighborhood non-profit organizations to operate a paint program for elderly, low income occupants

through donated labor.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
ECONOMIC DEVELOPMENT 28,997,000 14,975,237
Commercial/lndustrial Development 22,622,000 9,363,359
Akron Fulton Airport [P32073] ‘ TIF ‘ 280,000 114,722

Infrastructure improvements to support industrial development. Includes construction of a storm sewer on the east side of
Glasier Parkway. Construction of storm sewer complete. Ord (#422-1998) authorizing contracts for fencing passed 6/29/98.
Ord (#435-1998) authorizing contracts with Airspace Place for the construction of a 20 unit hanger passed 7/13/98. 1997
project complete. Purchase contract awarded to A. Mittiga Construction, Inc. dba Fenceworld @ $16,935 for removal and
reinstallation of chain link fence on 8/10/98. Supplemental #1 awarded to Vito Gironda & Bros, Inc. @ $59,117 on 8/17/98.

See Map 1.
Includes engineering @ $36,261
Akron Square [P32244] TOTAL £00.000 286.839
TIF 365,000 186,839
ODOD 110,000 100,000
SLA 25,000 0

Design and construction of Phase Il roadway and/or infrastructure. 1997 carryover. Supplemental #2 awarded to
Kenmore Construction @ $12,905 on 1/5/98 for Phase | project. Ferriot Bros. to purchase remaining parcel. A storm
detention basin will be constructed on this site. Ordinance (#271-1998) authorizing the execution of a Contract for sale
for private redevelopment with Bank One passed 5/4/98. Ord(#544-1998) authorizing the execution of a lease agreement
with Ferriot Incorporated passed 7/27/98. Ord (#715-1998) authorizing contracts passed 11/2/98. Contract awarded to
AJC Construction @ $185,630 for the Detention Basin on 11/23/98. Ord (#784-1998) authorizing contracts with Ohio
Department of Development for a grant to construct the Detention Basin passed 11/30/98. Construction scheduled from
March to May 1999. See map 2.

Includes engineering @ $32,729

ARDB KE _ 50,000 55,000

Annual contract with Akron Regional Development Board for services that improve the economic well being of the City.
Ordinance (#289-1998) authorizing Mayor to enter into an agreement passed 5/11/98.
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COMMITTED

, FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED

Ascot Industrial Park [P30662] ~ TOTAL 1,530,000 84.098

TIF 1,345,000 84,098
SLA 15,000 , 0
ODOD 80,000 0
WCF 40,000 0
SCF 50,000 0
Land acquisition and roadway development to support industrial development. Purchase of property at 151 W. Bath
approved (Ord #144-1998) @$65,000 on 3/16/98. Phase | fully committed. See map 3
Includes engineering @ $9,895 |

B.F. Goodrich Buildings 40 & 41 TIF 200,000 0
Continuation of environmental "Urban Setting" designation. Ohio EPA approval of Urban Setting Designation granted
9/12/98.

Tell/Building 41 Parking 6.257.000 639,419
Phase | PVT 3,557,000 0
Construction of Phase | deck over canal and reorganization of existing parking. Preliminary drawings complete.

Phase Il [P32302] ‘ TOTAL 2,700,000 639.419
PVT 2,700,000 0
GO 0 639,419

Acquisition and development of surface parking spaces on the west side of the canal. Ordinance (#25-1998) accepting
a deed for property located on 74 Aspen St. @ $135,000 passed on 1/26/98. Includes payment @ $495,000 for
property @ 317 W. Bowery. ‘
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Canal Place Parking [P32289] GO 4,100,000 2,158,865

Development of surface parking around Spaghetti Warehouse. Includes legal fees @ $10,586. Includes purchase of
Lots 1 & 2, tract Pt.8 on South Main street @ $2,120,825 on 10/30/98. Ord (#831-1998) authorizing consultant contracts
passed 12/21/98. Acquisition complete. Design underway for demolition.

Includes engineering @ $1,428

General Tire Plant 2 [P32166] TOTAL 1.300.000 4,856
STATE 1,300,000 0
KE 0 4,856

Acquisition and improvements for industrial redevelopment. Negotiations with General Tire to acquire residual lands
(approximately 31 acres) for industrial development underway. City notified of eligibility for $1,500,000 Urban Core
Redevelopment Loan from the state. Ord (#637-1998) authorizing contracts with Ohio Department of Development for funds
from the Urban Development Loan Program. Acquisition scheduled for 1999. Includes appraisals @ $3,500.

Financial Assistance Programs TOTAL 880,000 432,537
EC 830,000 357,537
ODOD 50,000 75,000

Provision of direct loans to qualified businesses. Funding of a revolving loan program, small business assistance program,
and contributions to a micro loan program. Includes loans to the following businesses: Heaven Scent Floral @ $32,213,
Amanti Twelve @ $40,000, Leapy Shoes @ $25,045 and Executive Security @ $5,000, South Stadium Corp. @ $150,000,
Keith Associates (Land Rover) @ $100,000, administative costs @ $5,279.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
GoJo Redevelopment [GJHQ20] TOTAL 3.000,000 2,424,727
STATE-UIG 1,000,000 1,000,000
TIF 1,500,000 1,424,727
oG 500,000 0

Environmental remediation of the former B.F. Goodrich World Headquarters Building. The consultants are Environmental
Mitigation Group and GPD. Legal expenses to Squire, Sanders, & Dempsey @ $129,494. Includes payment to GPD

@ $81,097. Ordinance (#348-1998) authorizing contracts passed 6/1/98. Contract awarded to L & C Europa

@ $1,772,741 on 6/29/98. Ordinance (#500-1998) authorizing contracts for a construction manager passed 7/20/98.
Envnronmental Mltlgatlon Group is the construction manager @ $200,000. Includes $189,727 for maintenance and
utilities of the buuldlng prior to ownership transfer. Construction underway, completion scheduled for April 99.

Includes engineering @ $42,952 :

Industrial Incubator TOTAL . 250.000 167.725
ODOD 120,000 25,395

KE 130,000 50,000

oG 0 92,330

Continued base building improvements to the former B.F. Goodrich Building #5 and technical assistance for the

industrial incubator program. Supplemental #1 awarded to Narzisi Construction Co @ $38,328 on 3/30/98. Supplemental
#2 awarded to Narzisi Construction @ $64,250 on 8/17/98. Supplemental #3 awarded to Narzisi @ $128,913 on 10/5/98
(for window replace ment on the South and West sides of floors 1-5). Construction scheduled for completion in March.
Includes engineering @ $29,526
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COMMITTED

FUNDING , AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Landbanking [P32116] TOTAL 250,000 2,982,357
KE 250,000 50,000
GO 0 1,282,357
JEDD 0 1,650,000

Acquisition of vacant land and buildings in designated areas for industrial/commercial redevelopment. Includes: taxes

@ $2,963; appraisals @ $10,065; legal expenses @ $1,361. Includes payment to MV Technologies @ $3,743 &
Environmental Mitigation Group @ $572 for the study on Fire Station #1. Includes payment to MV Technologies @
$19,697 for environmental study at the Beech Street Site. Contract for underground storage tank removal awarded to Hal
Jones Construction Co @$23,215 on 5/6/98. Purchase contract awarded to Stathos Construction and Engineering, Inc.
@ $3,680 on 12/21/98 for emergency board up and painting of property at E. Exchange and High.

Includes engineering @ $5,385

Property Ordinance Passed Amount
Wheeling & Lake Erie Railroad Parcel 3/23/98 8,000
West Side of Rhodes Ave 5/4/98 1,000
322 West Market Street 6/15/98 217,020
18 W. Long, 25 W. Miller, 1100 S. Main 7/6/98 700,000
2600 S. Main Street 9/28/98 1,650,000
1080 S. Main Street 10/5/98 74,000
W. Side of Rhodes Ave(Lot 27 et al) 11/30/98 58,000
1098 S. Main Street 12/14/98 40,000
Massillon Road Industrial Park [P30653] '

‘ TOTAL 1.500.000 Q

TIF 1,400,000 0

100,000 0

- ODOD

Phase | public infrastructure to support development including roadway and utility extension and rail spur construction.

Quality Mold will move into the first parcel. Environmental review underway.



COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
McCoy Street Property [P32278] TOTAL 730,000 396.470
TIF 750,000 : -0
STATE o 396,470

Environmental remediation and design of Phase | site improvements and railroad switch relocation. 1997 carryover.
Ordinance (#350-1998) authorizing contracts passed 6/1/98. Contract awarded to Wintrow Construction for track

removal and track relocation @ $ 189,806 on 7/27/98. Contract awarded to Akron Barberton Cluster Railway Co. for
Railway spur removal @ $184,627 on 8/11/98. City notified of eligibility for a $1,000,000 Urban Core Redevelopment loan
from the state. Ord (#638-1998) authorizing contracts with the Ohio Department of Development for funds from the Urban
Redevelopment Loan Program. ,

Includes engineering @ $19,646

Neighborhood Business Districts[P73030] TOTAL | ' 375.000 105,389
CD R 325,000 105,389

KE - 50,000 0

Continuation of the business assistance program in Middlebury and Copley Road East NBD's. Planning for NBD
programs on Tallmadge Avenue and W. Market street.

Location Approval by Urban Design Payments
Acquisitions:

965 Copley Rd. 41,000
769 Copley Rd. ' 4,500
Grants/Loans:

Sully's @ 575 East Exchange St 11/13/97 21,999
Dr. Robert Murphy, Optometrist @ 863 E. Market 8/21/97 . 4,890
Arlington Veterinary Clinic @ 87 S. Arlington St. 7/9/98 12,000
Middlebury Manor @ 974 E. Market St. _ 7/9/98 0
Gezzar & Son Landscaping @ 104 N. Case Ave. 4/16/98 12,000
Buckeye Car Wash @ 885 E. Exchange St. 4/16/98 0
Ardmore, Inc. @ 981 E. Market St. 5/28/98 9,000
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Small Business Program CD 150,000 146,300

Provide loan guarantees on a matching basis to minority businesses for the purpose of job creation, and retention of
minority owned business. A contract for loan funds and operating expenses has been awarded to EANDC @ $135,000
Contract awarded to the Minority Business Program @ $11,300 on 6/25/98..

Wallhaven Business District [150124] TOTAL 1.200,000 1,014,055

OG 600,000 33,400
SA 450,000 473,500
OE 150,000 61,378
GO 0 445,777

Petitioned public improvements, facade grants, loan subsidies, and utility reconnection assistance. Contract awarded
to AJC Const. @ $830,461 on 5/6/98. Construction complete. Includes facade grants for the organizations listed below.
Includes engineering @ $118,454

Company Name Approval of Urban Design Amount
Chemical Workers Building Corp. X 15,000
Albrecht, Inc. X 15,000
Stephen B. Thompson, Inc., dba Swenson's X 3,400
Star Bank Building X 8,102
Wallhaven Building X 10,535
TOTAL 92,037
West Side Office Park oG 50,000 ‘ 0

Feasibility study for development near White Pond/ I-77/Ridgewood Road.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Down rovements o 6.375.000 3,961,878
Canal Redevelopment ODNR 2,200,000 10,728

Continuation of the redevelopment of the Ohio Canal. Includes the canal engineer's house, design of improvements
between State St. and Bowery, demolition of O'Neil's parking deck, structural improvements to the West Annex area.
Demolition of parking deck scheduled to be bid in June. o ‘ ‘

Ohio Canal and Main St@ $10,728 Supplemental #3 awarded to Ray Bertolini Trucking @$10,728 on 4/27/98
Convention Center Parking and Retaining Wall GO v 360,000 188,442

Improvements to the site of the former Arcade Garage. Design complete. Contract awarded to Cavanaugh Construction
@ $151,616 on 6/1/98. Construction complete.
Includes engineering @  $34,744
Cuyahoga Valley Rail Station 0G 100,000 0

Land acquisition near Ridge and North Streets and design of a passenger facility for use by the Cuyahoga Valley
Scenic Railroad.

Downtown Akron Partnership [P32155] o KE 50,000 50,000
City of Akron's contribution to the Downtown Akron Partnership. Ord (#713-1998) authorizing contribution passed 11/2/98.
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COMMITTED

FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Downtown Financial Assistance [P32118] KE 150,000 144,748

Financial assistance programs in the Central Business District. Financial Assistance has been approved for

the following businesses.

Cash Expenditures

Business Name Address Grants Loans

Malone Properties 209 S. Main St

Tea House Inn (Cosmic Cow) 271 S. Main St

Millworks Properties 106-110 N. Main St.

Interbelt Night Club 70 North Howard St.

Crucs Building 348 South Main St.

Full Vault Inc. 328 S. Main St. 5,000

Nantucket Building 17-21 S. Main St. 28,500

Jeffrey O'Neil 1 W. Exchange St

Professional Document Storage 30 N High St. 14,400

South Stadium Square 355-375 S. Main St. 45,300

Brubaker's Pub 373 S. Main St. 10,000 8,173

Jillian's Billiard Club 363 South Main St. 10,000

Short Stop Diner, LTD 217 S. Main St.

IKON Office Solutions 39 E. Market St. 3,750

Paradise of Dolls 178 S. Main St. 700

Big Apple Bagels 161 S. Main St. 10,000

Treva's Restaurant 1 W. Exchange St. 10,000

Panini's 370 Orleans Ave 10,000 417

Klein's Save-More Pharmacy 163 S. Main St. 1,429

Nextel 17 South Main 10,000
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: COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Downtown Landbanking GO 1,200,000 642,241

Miscellaneous parcel acquisitions in support of future development. Includes purchase of Charter One property @ 324-326
S. Main St. @ $600,000. Ordinance (#407-1998) authorizing the purchase of Essence of Beauty @ 198 South Main
St. @ $35,000 passed 6/29/98.

Includes engineering @ $224

Downtown Signage [CBD002] TIF 150,000 30,000
Design of directional signage in the Central Business District. Consultant is Hasenstab & McCarthy @ $30,000. A steering
committee has been assembled. Preliminary design complete.

High/Exchange Off-Street Parking[GO0011] GO 1,645,000 587,798
Development of off-street parking in the High/Exchange area. Ordinance (#251-1998) directing the appropriation of |

property at 28 E. Exchange 4/13/98 (M. Despotides @ $289,500). Includes payment to E. Poinar @
$283,600 for 372 S. High on 8/26/98.

High Street Renewal Area [P32290] TOTAL 520,000 155,630
GO 320,000 121,630
PLR 200,000 0
SA 0 34,000

Acquisition of property in the Market Street - High Street area. Includes development of surface parking at High & Market.
Design complete.Parking lot construction deferred to 1999. Supplemental #1 awarded to Eslich Wrecking Co. @ $51,400
on 1/28/98 for Kalavity property demolition. Supplemental #2 awarded to Eslich Wrecking for 11 S. Main St. demolition @
$44,500 on 5/18/98. Includes Taxes @ $13,552. Kalavity property has been razed. Demolition of 11 S. Main St. and

25 S. Main St. are complete. Includes appraisals @ $10,400. ‘
Includes engineering @ $22,501
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Amtrak Station TIF 0 7,960
Purchase order awarded @ $3,195 on 3/16/98 for furniture in the AMTRAK station. Train service resumed
on 8/10/98. ‘
Falor Street Closeouts TOTAL 0 253,341
SCF 0 46,448
TIF 0 123,166
WCF 0 83,727

Supplemental # 1 awarded to Cioffi Construction Co., Inc. @ $ 183,607 on 4/6/98. Supplemental #2 awarded to Cioffi
Construction @ $55,301 on 5/26/98. Construction complete. '
Includes engineering @ $14,433

O'Neils Closeouts GO 0 - 2,678,239

Closeout costs for the O'Neils Building Renovations, and Parking Deck. Roetzel & Andress has occupied their space.
Includes the following:

Exterior Cleaning and .
Restoration[OBR001] @ ($10.266) Supplemental #2 awarded to Graciano Corp. @ $10,266 on 8/17/98.
Window Replacement@ $20,792 Supplemental #2 awarded to Carmen Construction @ $20,792 on 12/14/98
[OBR0O0Q2]

I
Demolition [OBR003] @ $492.560 Supplemental #2 awarded to Ruhlin Co. @$94,394 on 1/5/98.

Supplemental #3 awarded to Ruhlin @ $95,366 on 3/16/98. Supplemental #4 awarded to Ruhlin @$107,092 on 4/21/98.
Supplemental #5 awarded to Ruhlin @ $112,795 on 5/11/98. Supplemental #6 awarded to Ruhlin @ $22,732 on 7/20/98.
Supplemental #7 awarded to Ruhlin @ $31,684 on 10/6/98. Construction complete

Includes engineering @ $22,926

‘&ngmg_SALatems[QaBQ_Qﬁl@ $259.286  Supplemental #1 awarded to Roofing Contractors @ $259,286 on 7/6/98.
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: COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
General Trades[OBR006]@ $1.035,252 Supplemental #1 awarded to Ruhlin @ $812,371 on 7/20/98. Supplemental #2
awarded to Ruhlin @ $76,778 on 10/26/98. Supplemental #3 awarded to Ruhlin Co. @ $69,040 on 12/7/98.

Elevator

Replacement [OBR008]@ $8.379 Supplemental #1 awarded to Dover Elevator @ $8,332 on 5/26/98. 7
HVAC[OBRO009] @ $69.519 Supplemental #1 awarded to Cahill Corp. @ $ 56,647 on 5/18/98. Supplemental #2
awarded to Cahill Corp. @ $12,872 on 12/7/98.

Electrical [OBR010] @  $142.093  Supplemental #1 awarded to Thompson Electric @ $74,109 on 6/29/98

Supplemental #2 awarded to Thompson Electric @$43,126 on 10/13/98. Supplemental #3 awarded to Thompson Electric
@ $24,643 on 11/30/98. Supplemental #4 awarded to Thompson Electric @ $17229 on 12/14/98.

Interior Stone[OBRO13]@ $108.436  Supplemental #1 awarded to Acme Arsena, Inc. @ $102,995 on 8/10/98.
Includes engineering @ $5,306
Millwork [OBR0O14]@ $92.871 Supplemental #1 awarded to Cavanaugh Building Corp. @ $30,701 on 9/16/98.

Supplemental #2 awarded to Cavanaugh @ $62,640 on 12/7/98.

Wall Finish BRO1 $95.468 Supplemental #1 awarded to Thomarios @$70,511 on 2/23/98. Supplemental
#2 awarded to Thomarios @ $24,958 on 11/30/98

Plumbing [OBR0O17] @ $125.262  Supplemental #1 awarded to Siegferth @ $16,520 on 3/2/98. Supplemental
#2 awarded to Siegferth @ $36,773 on 5/11/98. Supplemental #3 awarded to Siegferth @ $46,126 on 7/20/98.
Fire Protection[OBR018] $128,576 Supplemental #1 awarded to S.A. Communale @ $113,206 on 5/26/98.
Supplemental #2 awarded to S.A. Communale @ $15,162 on 9/21/98.

Deck Const. [OBRO11] @ ($67.717)  Supplemental awarded to Donley's Inc. @ ($79,095) on 1/5/98.

Includes engineering @ $87,929
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COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED

Deck Design/Const.@  $197,635 :
[P32274] Supplemental #1 awarded to Donley's, Inc. @ $138,333 on 4/27/98. Supplemental
#2 awarded to Donley's @ $66,060 on 12/21/98.

Includes engineering @ $76,552

Baseball Stadium Closeouts GO 0 -787,247
Supplemental #2 awarded to Hussey Seating Co. @ $2,704 on 1/20/98.

‘Bid Package #3 Stadium foundations/caisson[P32317] - Supplemental # 1 awarded to Northeastern Cement @ $(354,141)
on 10/26/98. .

Bid Package #8 Misc Concrete Slabs[P32327] - Supplemental # 1 awarded to Northeastern Cement @ $(431,706)

on 10/26/98.
Total Economic Development Program A 28,997,000 14,975,237
Total 1998 Capital Investment Program 169,418,250 124,675,626
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APPENDIX A
1998 EQUIPMENT REPLACEMENT PROGRAM

CITY DIVISION AND TYPE BUDGET AWARDED

OF EQUIPMENT Qty Estimate Qty Estimate CONTRACTS/COMMENTS
Service Department

Building Maintenance

3/4 ton Utility Truck 1 $18,500 $23,350 |Awarded to Montrose Ford on 5/4/98
Highway Maintenance _

3/4 ton Pick-up 1 $18,000 $22,885 |Awarded to Montrose Ford on 5/4/98
3 ton Dump Truck 2 $150,000 $146,918 |Awarded to Wise International 6/1/98
Sanitation ‘

1 ton Pick-up 1 $25,000 $24,134 |Awarded to Wade Ford 4/30/98
Packer 1 $107,500 $107,267 |Awarded to Wise International 5/13/98
Previous Packer Purchases $200,000 $200,000 |Annual Payback

Traffic Engineering

3/4 ton Platform & Controls 1 $21,000 $25,445 |Awarded to Delphi Body Works, Inc.
Total Service Department $540,000 $549,999




CITY DIVISION AND TYPE BUDGET AWARDED
OF EQUIPMENT Qty Estimate Qty Estimate CONTRACTS/COMMENTS
Communi D
3/4 ton Pick-Up 1 $19,000 1 $20,196 |Awarded to Montrose Ford 4/30/98
Total Communication Department $19,000 $20,196
Police Department :
Paddy Wagons 2 $64,000 2 $64,015 [Awarded to Montrose Ford on 2/9/98
Marked Cars 15 $340,000 15 $306,375 |Awarded to Wade Ford on 2/9/98
Unmarked Cars 8 $136,000 10 $130,000 [Awarded to Wade Ford on 2/17/98
Total Police Department $540,000 $500,390
ir m
Modular Ambulances 2 $230,000 * $280,900 |Purchase contract to Burgess Hearse & Ambulance
Sales on 9/6/98.
Ambulance Remount 1 $75,000
Repair 100' Platform Truck $10,000 $6,202 [Repairs for aerial tower ($33,715 of costs covered
by insurance)
Total Fire Department $315,000 $287,102
Total 1998 Equipment Replacement Program $1,414,000 $1,357,687

* Fire has purchased 4 smaller modular ambulances instead of the 2 large models.




20th Street ( Wilbeth - Kenmore Blvd)
Airport (Runway 'J')

Akron - Peninsula (Towpath - south)

Baird Street (Grant St. - Ashland)
Barcelona (Middlecoff - Madrid)

Beauparc Drive ( Dartmouth - N/Tavondale)
Beauparc Drive (Tavondale - 250' south)
Benton Avenue ( Woolf - Canton)
Canadian ( Landon - Essex)

Carey Avenue ( East Ave. - E. of Mud Run)
Chandler (W of East Ave - Mud Run)
Christensen (Eckard to Waterloo)
Clairmont (Selden - Wayne)

Clearbrook (Kingsley - Deering)

Crosby Street ( Hall Street - Bittman Street)
Cuyahoga Street ( Tallmadge - Vesper)
Dartmouth ( Harcourt - Beauparc)

Elbon Avenue (Richmond - Lovers Lane)
Elder Avenue ( Lindenwood - Paim)
Excelsior ( Exchange - Roselawn)

Georgia ( Clement - Arlington)

Golda Place (South Street - south end)
Greenvale ( E of Vosello - Reynolds)
Greenvale ( Molane - McPhearson)
Greenvale (Molane - Foursome)

Harpster Avenue (East Ave - Mud Run)
Huber Street (Neville - Archwood)

Idlewood Ave (E. & W. of Crawford)

lona Avenue ( Hawkins - west end)

Jason Avenue ( Hawkins - V#16 Sht 235)

Program Complete

APPENDIX B

1998 Water Main Construction

Kenmore Al (14th St. - 15th St.)

Kenmore Al (17th St. - 19th St.)

Kenmore Al (19th St. - 20th St.)

Lumber Street ( Manchester - west end)
McGowan Court ( McGowan Ave - west end)
Millway ( Manchester - ALTA)

Mohawk Ave ( Eastland - Osage)

Norita Street ( Easton Ave - Marne St.)
Osage Ave (Mohawk - Brittain)

Pembroke Road (N & S of Grafton)

Portage Path ( Bailey - Dopler)

Roselawn ( Windsor -east end)

Saxon Ave ( East ave. - west end)

Sherman Street (Stover Ave. - Baird St)
Spring Street (North St. - Spring Ct)
Springfield Center Rd (Wedgewood - east end)
Stabler ( Birdwood - Pershing)
Stabler ( Stoddard - Western)
Sumner Street ( Thorton St.)
Tallmadge (Brittain - Greystone)
Waldorf Drive ( W. Market - Wiltshire)
Wichita ( Dartmouth - north end)



Residential R ing P

7th (Kelly-Settlement) Emerson (Preston-Hampton) Mission Dr. (Girard-Wilbeth)

8th (Kelly-Settlement) Ericson (Rosemary-605' South) Morgan (Brown-1075' East)

10th (Kenmore-Florida) Excelsior (Exchange-Beaver) Nevin (Glenwood-Fouse)

18th (Battles-lona) Fuller (7th-Milton) Newcastle (Garnette-Cul-De-Sac)
Benton (Canton-Woolf) Gale (Exchange-Crosby) Patterson (Glenwood-Lookout)
Blaine (Cuyahoga Falls-Tallmadge) Gless (Lurie-Southend) Pitkin (Cuyahoga Falls-Luka)

Blaine (Tallmadge-York) Grafton (Pembroke-120' East) Reed (Brown-Aster)

Borton (Augusta-Market) Grafton (Pembroke-West End) Romayne (EI Shullo-Mark)

Clay (Baird-335' South) Huber (Neville-Archwood) Rosewood (El Dallas-Main)

Clifford (Allendale-Hammel) Ingalls (Quayle-North End) Sheffield (Good Park-Dawson)
Clifford (Coventry-Allendale) Jefferson (Rose-Storer) Shoreline (Carnegie-1079' North)
Danmead (Eastwood-Cul-De-Sac) Keeney (Cuyahoga Falls-755' South) Stanton (Brown-Grant)

Dawson (Delia-Gaylord) Kingsley (Pershing-Goodhue) Twin Oaks (N. Portage Path-Market)
Delia (Fox-Thorndale) Kling (Thornton-1185' South) Union (Perkins-Arch)

Douglas (Cedar-Cedarwood) Lansing (Triplett-Quayle) Weathervane (Riverview-Cul-De-Sac)
East Park (Newton-Carver) Marvin (Corson-Exchange) Wills (Locust-600' South)

Easton (Gorge-Gorge) McGowan (Johnston-Gage) Wood (Green-Cherry)

Elinor (Market-106' North) McKinley (Guy-790' East) Yale (W. South-320' South)
Emerson (Hampton-110' South) Millway (Manchester-330' West)

Emerson (Malasia-Preston) Miiton (Chittenden-Arlington)

Programs complete



idential Resurfaci
Adkins (Beardsley-Brown)
Burnham (Revere- Mowbray)
Congo (East Park-Darrow)
Falor (Opportunity Pkwy-Bowery)
Arterials & Coll
Archwood (Atwood-Grant)
Archwood (Burkhardt-Brown)
Archwood (Coventry-185' West)
Eull Depth

Castle (RR Tracks-Wedgemere)

Programs complete

Ido (Grant - Aster)
Lindenwood (Aster-Brown)
Malden (Grandin-Elmdale)

Canton (Wedgewood-Market)
Catawba (Coventry-Brown)
Center (Bowery-262' West)

Schocalog (Ridgewood - Covington)
Shannabrook(40'NL Garnette -Cul de sac)
Wayne (44'WL Glenmount-Thornapple)

Exchange (Bowery-Maple)
Furnace (Summit-North)
Wingate (Carnegie-Waterloo)



Chip & Seal

Adams (Arch-410' East)
Blackstone (Tallmadge-Longstone)
Bristol Terr. (Thornton-814' North)
Cordova (Thurston-Diagonal)
Creston (Avon-Berwin)

Doris (Aqueduct-Woodrow)
Elmwood (Linden-Dead End)
Emmons (Windemere-Ardendale)
Ganyard (Sand Run-Wheaton)
Garfield (Lorenz-355' North)
Glenmount (Waterloo-Swartz)
Grafton (N. Revere-325'West)
Halifax (Fairlawn-Market)
Harpster (East-910' West)

Jason (Hawkins-805' East)

Jewell (Sherman-Grant)

Jewell (Sumner-Sherman)

Programs complete

Keeney (Cuyahoga Falls-226' South)
Kling (Baird-520' South)

Lockert (Sherman-195' West)

Lovers Lane (Beardsley-Wilbur)
Lumber (Manchester-370' West)
Maple (Hickory-Putman)

McGowan Ct. (McGowan-225' West)
Millway (Alta-125' West)

Moody (Savoy-Foxboro)

Moore (Stanton-Steiner)

N. Adolph (Arch-Adams)

N. Pershing (Shatto-Market)
Oakway (Mt. Vernon-Lexington)
Orrin (Glendora-256 'West)

Orrin (Moreley-128' West)

Orrin (Sunsetview-252' West)

Parkgate (Hawkins-546' West)
Priscilla (Pauline-320' East)
Ridgewood (Halifax-Halifax)
Robinwood (Bellfield-220' East)
Robinwood (Pfeiffer-125' West)
Rosemary (Kelly-745' West)
Salem (Seiberling-985' East)
Saxon (East Ave.-881' West)
Shadeside (Fernwood-Birchwood)
Skelton (Mogadore-1780' North)
Springdale (Uhler-940' North)
Sterling Ct. (Allyn-270' East)
Vesper (Cuyahoga St.-200' East)
Wall (Tallmadge-550' North)
Wallhaven (Market-Hawkins)
Yellowstone (Tallmadge-South End)
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